From: [SIE N \/\FAC MIDLANT. ROICC Camp Lejeune

To NAVFAC MIDLANT, BD NAVFAC MIDLANT, Staff;
NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group Il (Email 1), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
Project Number K1310 SLO Case No. 16-970
Date: Friday, May 12, 2017 13:19:09
Attachments: Non-DoD Source RE P-1383 CLEO TAB Verification and PVT field checks preparations.ms
Non-DoD Source RE July Invoice Questions.msg
Non-DoD Source Transmittal 1278 RFI-349 CLEQ ELECTRICAL LIGHT SWITCH ABSENT.ms
Non-DoD Source DISPOSITION OF THE 4-TIER LOCKERS.msg
Non-DoD Source FW Scheduling for swap out of HDPE Single Tier Lockers for Camp Lejeune Entry CLEQ 2 .ms
Non-DoD Source FW Lockers. Cleo.msg
RE Lockers. Cleo.msqg
RE Lockers. Cleo.msg
PT 3.msqg
Non-DoD Source RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW URGENT RFl.msqg
RE URGENT RFI.msg
Non-DoD Source FW RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW J.T. Yates Electric Service Inc. Group 11l Mgt. Inc. (16-9704).ms
RE Rack Add at CLEO.msg
Non-DoD Source FW Rack Add at CLEO.msg
Non-DoD Source CLEO PLUMBING QUESTION.msg
Non-DoD Source RE Remaining TAB work .msg
Non-DoD Source Transmittal 1315 RFI-357 CLEO CLASSROOM COLD-WATER LINE FLOW-PRESSURE TO WATER
CLOSETS.msg
RE Non-DoD Source Fw Dragados USA Inc..msg

There will be several emails with Group 111 correspondence. In the last email I'll let you know how many total were
sent.

Thanks!

Contract Specialist
ROICC Camp Lejeune




From:

To: ; ;
NAVFAC MIDLANT, RIOCC Camp Leieune);
NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC
Camp Lejeune NAVFAC MIDLANT, ROICC Camp Lejeune;
Cc: (PM, Group 111 Management); [{SYISHIMMMMMN _(Group 111 Mgt Superintendent); [[SYIll
Subject: [Non-DoD Source] CLEO PLUMBING QUESTION
Date: Tuesday, December 13, 2016 13:49:33
Attachments: image001.png

ADEQUACY OF CLEO CLASSROOM BUILDING COLD WATER LINE PIPE SIZE.pdf
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Good afternoon-. We're having a problem with the efficiency of the flush in the commodesin the CLEO
Classroom building. 1t's pressure related. We are using American Standard toilets and valves and have the 1" cold
water piping coming in as shown on the plans. (thereis2” service to the Admin building, 1-1/2" service to the
mechanical room in the Admin building, then 1” service to the Classroom toilets.)

We know from our product specs that we must have 25psi to flush the commodes. We' ve had a plumber come out
and measure the cold-water line static-pressure at 50psi. As soon asthe toilet is flushed the flow-pressure drops to
zero and then slowly climbs back up.

We replaced the valvesto rule out having faulty valves and the problem continues so we don’t feel it isthe valve.
We contacted technical servicesfor American Standard and they inquired about the length of the run of 1" cold-
water pipe. We said it was between 75'-100" (distance from the Admin mechanical room to the Classroom toilet).
They sent the attached Uniformed Plumbing Code (UPC) fixture unit table for determining water pipe sizes. They
said in conversation that even 75’ istoo long adistance for 1" pipe to maintain flow-pressure of greater than 25psi.
(flow-pressure being more important than static-line pressure).

We talked about remedies. Three options were discussed.
1 Increasethe linesizeto 1-1/2". Thereisno interest in pursuing this option.

2. Install line boosters. A viable option but they said there could still be problems if both toilets were flushed
simultaneously. | don’'t recommend this option.

3. Install atoilet that has awater tank. Thisisthe most practical remedy. The fact that the building is a Game
Warden facility on a Marine Corps Base should alleviate vandalism concerns about having a tank-type toilet. | am
recommending this option.



Given the above facts do you accept that the flow-pressure to toilet room no.130 may be insufficient to flush the

toilets? Do | need to submit the test results for the static and flow pressure readings? What do you think about the
remedies discussed? Thanks. R/ [}

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: w c | el
<mailto >

Dragados USA, Inc. is An Equa Opportunity Employer



From: (0)6) |

To: DIEN "\ AVFAC MIDLANT. RIOCC Camp Lejeune; [{S)TESHIMM N~ FAC MIDLANT. ROICC
Camp Lejeune

Cc: IDIE N -\, Group 111 Management); [[SYI{SHIMMMMN (Group 111 Mgt Superintendent)

Subject: [Non-DoD Source] DISPOSITION OF THE 4-TIER LOCKERS

Date: Friday, August 19, 2016 16:33:54

Attachments: image001.png

Good afternoon Joel. The single-tier lockers will beinstalled on 2Sep. What do you want done with the 4-tier
lockers? Thanks. R/ [{Il}

DISE | D<nuty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |
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<mailto >

Dragados USA, Inc. is An Equa Opportunity Employer

*kk%k Confldentlal *kkkkk

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.



From: (0)6) |

To: NAVFAC MIDLANT, RIOCC Camp Lejeune; NAVFAC MIDLANT, ROICC
Camp Lejeune MARFORCOM, GE, EMD, ECON, CLEO

Cc: DIE N \~VFAC MIDLANT. ROICC Camp Lejeune; [{SHISHIMM (Group 111 Mgt
Superintendent)

Subject: [Non-DoD Source] FW: Lockers. Cleo

Date: Thursday, August 25, 2016 8:53:07

Attachments: image001.png

B ' d liketoinstall the lockers in the CLEO on 31Aug. Any objections? R/

RIS | Dcouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone w c ermei
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Dragados USA, Inc. is An Equa Opportunity Employer

From

Sent: Wednesday, August 24, 2016 7:57 PM
To:

Subject: Lockers. Cleo

B the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks



From:

To: WANT, ROICC Camp Le'|euneq NAVFAC MIDLANT, ROICC Camp
Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune; NAVEAC
MIDLANT. ROICC Camp Lejeune
Cc: (Group 111 Mgt Superintendent)
Subject: [Non-DoD Source] FW: URGENT RFI
Date: Thursday, September 22, 2016 12:47:48
Good afternoon Isthe below accurate? Should we move the heat pump apparatus to the adjacent room?
Thanks.
From: SN (i [
Sent: Thursday, September 22, 2016 9:50 AM
To

Subject: URGENT RFI

Thereis not enough room in the gatehouse mechanical room 123 to install the heat pump apparatuses without it
being in the middle of the room. We would like to move the apparatuses to room 123 next door, up against the wall
divides storage 122 and mechanical 123 has looked at it and said he agrees there is not enough room in

mechanical 123 and that he is ok with this plan but it needsto go up the chain viaRFI. THISISVERY URGENT.

Thank you -



From: (0)6) |

To: IIEN "\ AVFAC MIDLANT. RIOCC Camp Lejeune;
(PM. Group 111 Management); [[SYI{SYIMM (Group 111 Mgt Superintendent)

Cc: DI "\~ \FAC MIDLANT. RoICC Camp Lejeune [[SYTESHENN N AVFAC MIDLANT
ROICC Camp Lejeune

Subject: [Non-DoD Source] RE: Remaining TAB work

Date: Friday, December 16, 2016 16:56:13

Good afternoorfffi] The new 6 gpm valve was installed today. Research Air Flow was present to re-TAB this
portion of the work after installation. | have request that my sub provide me the new re-TAB results on Monday.
MTF. Thanks. R/ [l

| Deputy Project Manager & Small Business Liaison | |
311 Parachute Tower Road | Camp Lejeune, NC 28542 |

prone. N - EICN - S

Dragados USA, Inc. is An Equal Opportunity Employer

----- Original Message-----

From: NAVFAC MIDLANT, RIOCC Camp L ejeune [mailtJi GG

Sent: Thursday, December 15, 2016 3:50 PM
To: , RO DO

Cc: NAVFAC MIDLANT, ROICC Camp Lejeune; [ ISEG -V FAC
MIDLANT, ROICC Camp Lejeune

Subject: Remaining TAB work

When will the valve replacement be completed at the Visitor Center? The valve rework will require shutting down
the two heat pumps (i.e.: no heating available for the building) which will impact the occupants significantly. This
work needs to be completed prior to turning over the building. Please provide schedule ASAP.

Also, we are still waiting on submission of the seasonal heating test reports which will require verification. Please
provide confirmation on the schedule for completion and submission.

, PE
Supervisory Construction Manager
ROICC Camp Lejeune, NC



From:

NAVFAC MIDLANT. ROICC Camp Lejeunc [{S)ISIMM NAVFAC MIDLANT. RIOCC

To:
Subject: [Non-DoD Source] RE: July Invoice Questions
Date: Thursday, August 11, 2016 9:09:39

Hopefully by COB today, tomorrow at the latest. Waiting on Group |11 to provide their update.

| Senior Vice President North Carolina, South Carolina& Virginia | [4600 Marriott Drive,

suite 140|Raleigh, North Carolina 27612| Phonc SIS | Era': BISEEEGEGEGEEGEEEEEE

Dragados USA, Inc. is An Equal Opportunity Employer

*kk*k Confldm“al *kkkkk*%x
This el ectronic message transmission contains information from Dragados USA Inc., that may be confidential or

privileged. The information isintended to be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

----- Original Message-----

From: NAVFAC MIDLANT, RoICC Camp L ejeune [mailto S GG

Sent: Wednesday, August 10, 2016 9:45 AM
To: DI AV FAC MIDLANT, RIocC Camp Lejeune; [SISIIEGNG
Subject: RE: July Invoice Questions

Using that logic, won't you have line items that, in the end, never reach 100% hilling?

| thiniiGJJl] concern isthat we will reach the end and have limited financial security for the remaining items.

Further, we should only be paying you each month for work in place as of the closing date of your hilling cycle.
Given your logic, haven't we technically paid for items that are yet to be complete?

When do anticipate getting us a schedule?

R/

Contract Specialist
ROICC Camp Legjeune

D
fax

Origina Message-----

rrom: N (.



Sent: Tuesday, August 09, 2016 6:36 PM

To: IS "\~ FAC MIDLANT, ROICC Camp Lejeunc; [(SIEIEG \AVFAC
MIDLANT, RIOCC Camp Lejeune;

Subject: [Non-DoD Source] RE: July Invoice Questions

Because the total project budget still reflects the total amount as per the contract. Let's discuss it when we meet next
week.

Thanks,

| Senior Vice President North Carolina, South Carolina & Virginia | [4600 Marriott Drive,

suite 140|Raleigh, North Carolina 27612 Phone: SIS | Era': BISEEEGEGEGEGEGEGEGEEEE

Dragados USA, Inc. is An Equal Opportunity Employer

*kk*k COﬂfIdentla| kkkkk*k
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or

privileged. The information isintended to be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

----- Original Message-----
From: NAVFAC MIDLANT, ROICC Camp Lejeune [mailto [{SEGEEE

Sent: Tuesday, August 09, 2016 4:30 PM
To DO A VFAC MIDLANT, Riocc Camp Lejeune; [SISIIEG

Subject: RE: July Invoice Questions

Understood about the invoicing method for the steel, but then when we did mod in the increased pile driving, we
added $2,053,870, which you also have aline item for (P00021) and billed out 100% in last December's invoice

#39. How isthis not double-dipping?

R/
Contract Specialist
ROICC Camp Lejeune

D
fax

----- Original Message-----

From (i S

Sent: Tuesday, August 09, 2016 2:00 PM
To: NAVFAC MIDLANT, RIocC Camp Lejeune; [(SISIIEG
Cc NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: [Non-DoD Source] RE: July Invoice Questions

Good afternoon-,



All theline itemsidentified below are related to pile driving operations. As you know, the pile driving operations
were the only items that, as per the contract, could have overrun/underruns therefore, there was a potential for
overrun which iswhat isreflected in the EVR.

LT Sleeper requested that, in order to avoid doing several Contract Modifications during the Project, we would track
the final quantities at the end of the pile driving operations but capture the overruns during the months. That's why
you see the percentages above 100% that were resolved by the contract modification.

On the other side, | have been out of the country and not been able to tackle the Schedule update for thisinvoice
submittal, would you agree to processit and | will submit it this week?

Regards,

| Senior Vice President North Carolina, South Carolina & Virginia | [4600 Marriott Drive,
suite 140Raleigh, North Carolina 27612 Phone: [ | Email
Dragados USA, Inc. is An Equal Opportunity Employer

*kk*k COﬂfIdentla| kkkkk*k

This el ectronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information isintended to be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

----- Original Message-----

From NAVFAC MIDLANT, RIOCC Camp L ejeune [mai tJ GG

Sent: Tuesday, August 09, 2016 10:52 AM
To: ;

Cc NAVFAC MIDLANT, ROICC Camp Leeune
Subject: July Invoice Questions

Please explain for me why we are showing more than 100% complete on the following lines (from the excel sheet)
on the current invoice:

473 - 118%
474 - 103%
503 - 132%
514 - 125%
534 - 101%
729 - 106%
731 - 134%

Also, the schedul e uploaded to WAWF is not current. We need you to submit your current schedule update.

Construction Manager
ROICC Camp Lejeune, NC

----- Original Message-----

From I (i [



Sent: Wednesday, August 03, 2016 2:03 PM

To NAVFAC MIDLANT, Riocc camp Lejeune; [BESTIGNGNG: D

NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: [Non-DoD Source] FW: JULY EVR AFTER OT'SREVIEW

& | have reviewed the “Earned Value Report July 2016” - we agreed with alot of theitems- and severa items
Dragados made some correction-

Line#

44 100% to 98%
78  100% to 98%
90 100% to 75%
98  100% to 99%
99  100% to 60%
102 85%t085% no change
169 100% to 98%
200 100% to 98%
247 100% to 95%
250 100% to 99%

383 100% to 80%

Item #472 WCB delay REA for $1,911,844.00 | do not know about this

All the other items are OK

ot

From (I (maito
Sent: Wednesday, August 03, 2016 11:15 AM
To
Cc:
Subject: JULY EVR AFTER OT'SREVIEW




Good morning OT. Attached is aclean copy of the July EVR that reflects the changes we agree to.

Note: | had to modify 3 percentages we agreed to:

Row 102, Install Lighting (Area#2), we agreed to 80% but | had to make it 85% to reflect what was paid
previously.

Row 169, Place Surface Pave (Area#3), we agreed to 95% but | had to make it 98% to reflect what was paid
previously.

Row 383, Punchlist Demobilization (CLEO), we agreed to 70% but | had to make it 80% to reflect what was
paid previously.

Thanks. R-

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |
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Dragados USA, Inc. is An Equa Opportunity Employer

*kk*k COﬂfIdentla| kkkkk*k

This el ectronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information isintended to be for the use of only the individual or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended
only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may
be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named
recipient(s) and do not accept liahility for any errors or omissions which are aresult of email transmission. If you
have received this message in error, please notify usimmediately by reply email to the sender and confirm that the
original message and any attachments and copies have been destroyed and deleted from your system. This
disclaimer appliesto any and all messages originating from us and set out above. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to: unsubscribe@amecfw.com
and include “Unsubscribe” in the subject line. If applicable, you will continue to receive invoices, project
communications and similar factual, non-commercial electronic communications.



Please click http://amecfw.com/email-disclaimer for notices and company information in relation to emails
originating in the UK, Italy or France.



From: (0)6) |

To: IDIE N \/VFAC MIDLANT. ROICC Camp Lejeune

Cc:

Subject: [Non-DoD Source] FW: J.T. Yates Electric Service, Inc. / Group 11l Mgt., Inc. (16-9704)
Date: Friday, November 04, 2016 10:44:52

Attachments: image001.png

Mail 16110315110.pdf

Good morninclifligl] Attached isFY1- only. The subject isapay dispute between our 2nd-tier sub (Y ates
Electric) and our 1st-tier (Group 111 Mgt) over retainage. Please see my email below to Group I11. Thanks. R/

DISE | Denuty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: w c e
<mailto >

Dragados USA, Inc. is An Equa Opportunity Employer

*kk%k Confldentlal *kkkkk

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

From:
Sent: Friday, November 04, 2016 10:35 AM

To (Group I11 Mgt.) (PM, Group Il Management)

Cc: (Dragados Senior Vice President); [l (Dragados UsA)
Subject: FW: J.T. Yates Electric Service, Inc. / Group |11 Mgt., Inc. (16-9704)

Good mornin_. Attached is aletter | received from legal counsel retained by Y ates Electric for a dispute
between them and you over retainage. Dragados, as you know, is not a party to this dispute. | do, however,
encourage you to remedy this quickly because, as we see it, the government paid us and, in turn, you for work you
areretaining monies for. Thisis prohibited under our contract with you and by the FAR.

I will be providing the government a copy of thisletter as| am required to do so. Please advise me on any actions
you choose to take toward remedy. Thanks. R

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |
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This el ectronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

From: [mailto ]
Sent: Thursday, November 03, 2016 5:49 PM
To:

Subject: Fwd: J.T. Yates Electric Service, Inc. / Group 111 Mgt., Inc. (16-9704)

Attached please find an electronic copy of my letter of today’s date. Please review the letter, and let me know if you
have any questions. My client is hoping that Dragados will be able to apply pressure upon Group |11 so that Y ates
can be paid what it is unquestionably due and owing.

Thank you for your attention.

Safran Law Offices
120 S. Boylan Ave. (27603)
Post Office Box 587

Raleigh, NC 27602

prone: [
Foc. IR

Safran Law Blog <http://saflaw.squarespace.com/safranlawblog/> / @SafranLawBJS
<https://twitter.com/Safranl awBJS>

IRS CIRCULAR 230 NOTICE: To comply with requirements imposed by the IRS, we inform you that any tax
advice contained in this communication (including any attachment) is not intended to be used, and cannot be used,
for the purpose of (i) avoiding penalties under the Internal Revenue Code, (ii) promoting, marketing, or



recommending to another party any transaction or matter addressed in this communication (including any
attachment).

PRIVILEGED AND CONFIDENTIAL: This electronic message and any attachments are confidential property of
the sender. The information isintended only for the use of the person to whom it was addressed. Any other
interception, copying, accessing, or disclosure of this message is prohibited. The sender takes no responsibility for
any unauthorized reliance on this message. If you have received this message in error, please immediately notify the
sender and purge the message you received. Do not forward this message without permission.

Begin forwarded message:



PH (919) 82841396 | (800) 326-3372 | Fax (919) 828-7993
120 SouTH BovLan Ave. | RaLEIGH, NC 27603

PO. Box 587 | RaLeIGH, NC 27602-0587
WWW.SAFRANLAW.COM

November 3, 2016
VIA CERTIFIED MAIL AND E-MAIL

Dragados o)

311 Parachute Tower Road
Camp Lejeune, NC 28542

RE:  J.T. Yates Electric Service, Inc. - Group Il Mgt., Inc.
P1383 & P1384 Base Entry Point / CLEO Building Projects
SLO Case No. 16-9704

Dear SN

This firm has been retained by J.T. Yates Electric Service, Inc. (“Yates”), with
respect to the collection of amounts due and owing to it by your subcontractor, Group
Il Management, Inc. (“Group 1II”’), in relation to work performed by Yates on the
P1383 & P1384 Base Entry Point / CLEO Building projects at Camp Lejeune, North
Carolina (collectively the “Project”). This letter is delivered as the notice required
pursuant to 40 U.S.C. § 3133(b)(2) (the “Miller Act”), in relation to the payment bond
furnished by Dragados for the Project, and Yates reserves the right to file a claim
against the bond if the payment described below is not made.

Yates entered into a subcontract with Group Il to provide electrical
construction services for the Project. (See attached.) Section 5.2.2 of the
subcontract provides that the “rate of retainage shall be equal to the percentage
retained from the Contractor’s payment by the Owner for the Subcontractor’s Work,”
and that if the Subcontractor does not provide a bond or security, the rate of
retainage shall be 10%. My client is informed that the owner has not withheld any
retainage against Dragados, given that federal / military contracts do not call for
retainage, and my client is further informed that Dragados has not withheld any
retainage against Group Ill. Accordingly, not only is Group llI’s withholding of
retainage against Yates improper under the subcontract, it is also in violation of
federal prompt pay laws and regulations.

At the present time, Group Ill is withholding not less than $68,301.75 from
Yates for purported retainage. Dragados, as the general contractor for the Project, is
hereby requested to demand immediate payment by Group lll to Yates of this amount.
If Yates does not receive payment for the withheld retainage by Tuesday, November
15, either from Group Il or from Dragados, then Yates will have no choice but to seek
relief through any available avenue, including but not limited via a Miller Act payment
bond claim.



November 3, 2016
Page 2

Thank you in advance for any assistance that you can provide in addressing this
immediate payment issue.

Enclosure

cc:  J.T. Yates Electric Service, Inc. (I (w/o encl.)
Oscar Greene, lll, Group Ill Mgt., Inc. (w/ encl.)
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SUBCONTRACT FOR
BUILDING CONSTRUCTION

PROJECT NO.: K1310 CONTRACT NO.: K1310-002-S

PROJECT: P1383 & P1384 Base Entry Point

311 Parachute Tower Rd.
Camp Lejeune, NC 28542

SUBCONTRACTOR: Yates Electric Service
POB 2206

Rockingham, NC 28380
(Phone) 910-895-5520 (Fax) 910-895-0240
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Progress Payment

Application

Retainage/Security

Time of Application

Stored Materials

Time of Payment

Payment Delay

Final Payments

Application

Requirements

Time of Payment

Final Payment Delay

Late Payment Interest

ARTICLE 6-Changes, Claims and Delays

6.1
6.2
6.3
6.4
65
6.6
6.7

Changes

Claims Relating to Owner
Claims Relating to Contractor
Adjustment in Contract Price
Substantiation of Adjustment
Delay

Liquidated Damages

ARTICLE 7-Contractor's Obligations

7.1
7.2
73
74
7.5

Contract Documenis
Authorized Representative
Storage Applications
Timely Cormmunications
Non-Contracted Services

ARTICLE 8-Subcontractor's Obligations

8.1
8.2
8.3
8.4
8.5
86
87
88
89
8.10

811

8.12
8.13
8.14

Obligations Derivative
Responsibilities

Shop Drawings

Temporary Services
Coordination

Authorized Representative
Provision for Inspection
Cleanup

Safety

Protection of the Work
Permits, Fees and Licenses
Subcontractor Assignment of Work
Non-Contracted Services
Materials Safety

ARTICLE 8-Subcontract Provisions

9.1 Layout Responsibllity and Levels
9.2 Workmanship

93 Materials Fumished by Gthers
9.4 Substitutions

25 Use of Contractor's Eguipment
96 Contract Bond Review

8.7 QOwner Ability to Pay

9.8 Privity

98 Subcontract Bond

8.10 Warranty

ARTICLE 10-Recourse by Contractor

101 Fallure of Performance

10.1.1 Natice to Cure

10.1.2  Termination by Contractor

10.1.3  Use of Subcontracior's Equipment
10.2 Bankruptcy

10.21  Termination Absent Cure

10.22  Interim Remedies

10.3 Suspension by Owner

10.4 Termmination by Owner

105 Contingent Assigrment of Subcontract
106 Suspension by Contractor

107 Wrongful Exercise

ARTICLE 11 abor Relations

ARTICLE 12dndemnification

12.1 Subcontractor's Performance
12.2 No Limitation Upon Liability
123 Archifect Exclusion

12.4 Compliance with Laws

125 Patents

ARTICLE 13-nsurance
13.1 Subcontractor's insurance
132 Minimum Limits of Liability

13.3 Number of Policies

134 Canceliation, Renewal or Modification
135 Waiver of Rights

13.6 Endorsement

ARTIGLE 14-Arbitration

14.1 Agreement to Arbitrate

142 Exceptians

14.3 Initial Dispute Resolution

4.4 Notice of Demand

14.5 Award

14.6 Work Continuation and Payment
147 No Limitation of Rights or Remedies
14.8 Same Arbitrators

ARTICLE 158-Contract Interpretation
15.1 Inconsistencies and Omissions
16.2 Law and Effect

15.3 Severability and Waiver

154 Attorney’s Fees

15.5 Titles

156 Entire Agreement

ARTICLE 18-Special Provisions

16.1 Precedence

16.2 Scope of Work

16.3 Common Temporary Services
16.4 Other Special Provisions
16.5 Contract Documents
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SUBCONTRACT FOR BUILDING CONSTRUCTION

L
Q
T

ARTICLE 1

AGREEMENT

This Agreement is made this 7/29/2013, by and between

Group Il Mgt., Inc.

hereinafter called the Contractor and Yates Electric Service, Subcontractor, to perform part of the Work on the

following Project.

PROJECT NO.:
PROJECT:

OWNER:

ARCHITECT:

CONTRACTOR:

SUBCONTRACTOR:

CONTACT:
FED TAX 1D #:

VENDOR NO.:
COST CODE:

CONTRACT PRICE:

K1310 CONTRACT NQO.: K1310-002-S

P1383 & P1384 Base Entry Point
311 Parachute Tower Rd.
Camp Lejeune, NC 28542

Naval Facilities, Mid-Atlantic, NC IPT
6506 Hampton Blvd., Bldg.
Norfolk, VA 23508

Maune Belangia Faulkenberry Arch.
317-C Pollock St.
New Bern, NC 28580

Group It Mgt., inc.

2820 W Vernon Ave

Kinston, NC 28504

(Phone) 252-527-3333 (Fax) 252-527-3377
Oscar Greene, i

Yates Electric Service

POB 2206

Rockingham, NC 28380

(Phone) 910-895-5520 (Fax) 910-895-0240
Ernie Shepard

Electrical

One million two hundred fifty-seven thousand three hundred eight dollars

$1,257,380.00
(Herein insert a lump sum, unit price or both. Bid schedules must be referenced.)

Notice to the parties shall be given at the above addresses.
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ARTICLE 2
SCOPE OF WORK

. 24 SUBCONTRACTOR'S WORK. The Contractor

ontracts with the Subcontractor as an independent contractor,
to perform the work described in Article 16. The Subcontractor
shall perform such work (hereinafter called the "Subcontractor's
Work") under the general direction of the Contractor and in
accordance with this Agreement and the Contract Documents.

22 GONTRACT DOCUMENTS. The Contract
Documents which are binding on the Subcontractor are as set
forth in Paragraph 16.5. Upon the Subcontractors request the
Contractor shall furnish a copy of any part of these documents.
Nothing in the Contract Documents shall be construed to create
a contractual relationship between persons or entities other than
the Contractor and Subcontractor.

23 CONFLICTS. In the event of a conflict between this
Agreement-and the Contract Documents, this Agreement shall
govein,

ARTICLE 3
SCHEDULE OF WORK

3.1 TIME IS OF ESSENCE. Time is of the essence for
both parties, and they mutually agree to see to the performance
of their respeclive work and the work of their subcontractors so
that the entire Project may be completed in accordance with the
Contract Documents and the Schedule of Work. The
Cantractor shall prepare the Schedule of Work and revise such
schedule as the Work progresses,

12 PUTY TO BE BOUND. Both the Contractor and the
subcontractor shall be bound by the Schedule of Wark. The
Subcontractor shall provide the Contractor with any requested
scheduling information for the Subcontractor's Work, The
Schedule of Work and all subsequent changes thereto shall be
submitted to the Subcontractor in advance of the required
performance.

3.3 SCHEDULE CHANGES. The Subcontractor
recognizes that changes will be made in the Schedule of Work
and agrees to cornply with such changes.

3.4 PRIORITY OF WORK. The Contractor shall have the
nght to decide the time, order and priority in which the various
portions of the.Work shall be performed and alt other matters
relative to the timely and orderly conduct of the Subcontractor's
Work. The Subcontractor shall commence its work within 3
days of nofice to proceed from the Contractor and i such work
is interrupted for any reason the Subcontractor shall resume
such work within two working days from the Contractor's notice
to do so.

ARTICLE 4
CONTRACT PRICGE

The Contractor agrees to pay to the Subcontractor for the
satisfactory performance of the Subcontractor's Work the
amount stated in Article 1 subject to additions or deductions per
Article 8.

ARTICLE &
PAYMENT

51 GENERAL PROVISIONS

51.1 SCHEDULE OF VALUES. The Subcontractor shall
provide a schedule of values satisfactory to the Contractor and
the Owner no more than fifteen (15) days from the date of
execution of this Agreement,

5§4.2 ARCHITECT VERIFICATION. Upon request the
Contractor shall give the Subcontractor written authorization to
obtain directly from the Architect the percentage of completion
certified for the Subcontractor's Work.

513 PAYMENT USE RESTRICTION. Payment received
by the Subcontractor shall be used to satisfy the indebtedness
owed by the Subcontractor to any person furnishing tabor or
materials for use in petforming the Subcontractor's work on this
praoject before it is used in any other manner.

514 PAYMENT USE VERIFICATION. The Contractor
shall have the right at all imes to contact the Subcontractor's
subcontractors and suppliers to ensure that the same are being
paid promplly by the Subcontractor for labor or materials
furnished for use in performing the Subcontractor's Work.

515 PARTIAL LIEN WAIVERS AND AFFIDAVITS. As a
prerequisite for payment, the Subcontractor shall provide, in a
form satisfactory to the Owner and the Contractor, partial lien or
claim waivers and affidavits from the Subcontractor, and its
subcontractors and suppliers for the completed Subcontractor’s
Work. Such waivers may be made conditional upon payment.

516 SUBCONTRACTOR PAYMENT FAILURE. Upon
payment by the Contractor, Subcontractor shall promptly pay its
lower-tier subcontractors and material suppliers the amounts to
which they are entitied. In the event the Contractor has reason
to believe that labor, material or other obligations incurred in the
performance of the Subcontractor's Work are not being paid,
the Contractor may give written notice of such claim or fien to
the Subcontractor and may take any steps deemed necessary
to assure that progress payments are utilized to pay such
obligations including but not fimited to the issuance of joint
checks. If upon receipt of said notice, the Subcontractor does
not (a) supply evidence to the satisfaction of the Contractor that
the moneys owing to the claimant(s) have been paid; or (b) post
a bond indemnifying the Owner, the Contracter, and the
Contractor's surety, if any, and the premises from such claim or
lien; then the Contractor shall have the right to withhold from
any payments due or to become due {o the Subcontractor a
reasonable amount to protect the Contractor from any and all
loss, damage of expense including attomey’s fees arising out of
or refating to any such claim or lien untl the daim or lien has
been satisfied by the Subcontractor.

517 SUBCONTRACTOR ASSIGNMENT OF
PAYMENTS. The Subcontractor shall not assign any moneys
due or to become due under this Centract, or under any
Change Order thereto, without the wrtten consent of
Contractor, unfess such assignment is intended to create a new
securty interest within the scope of Article 9 of the Uniform
Commercial Code.
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Should Subcontractor assign all or any part of any moneys due
or to hecome due under this Contract, to create a new security
interest or for any other purpose, the instrument of assignment
. shall contain a clause to the effect that the assignee's right in
nd to any money due or to become due to the Subcontractor
shall be subject to the claims of all persons, fims and
cofporations for services rendered or materials supplied for the
performance of the Work under this Subcontract and any
Change Orders.

518 PAYMENT NOT ACCEPTANCE. Payment to the
Subcontractor does not constitute or imply acceptance of any
portion of the Subcontractor's Work.

5.2 PROGRESS PAYMENTS

5.2.1  APPLICATION. Subcontractors application for
payment shall be itemized and supported by substantiating data
as required in the Contract Documenis for the Conbractor's
payment application.  Subcontractor's application shall be
notarized if required. Subcontract payment applications may
include payment requests on account of properly authorized
Construction Change Directives. The Subcontractor's progress
payment application for work performed in the preceding
payment period shall be submitted to the Contractor per the
terms of this Agreement and specifically Subparagraphs 5.1.1,
522, 523, and 524 for approval of the Cantractor and
Architect, Owner, Contractor.

The Contractor shall forward, without delay, the approved value
to the Owner for payment.

5.2.2 RETAINAGE/SECURITY. The rate of retainage shalf
be equal to the percentage retained from the Contractor's
nayment by the Owner for the Subcontractor's Work provided
e Subcontractor furnishes a bond or other secunty to the
satisfaction of the Contractor.
if the Subcontractor has furnished such bond or securty, its
work is satisfactory and the Contract Documents provide for
reduction of retainage at a specified percentage of completion,
the Subcontractor's retainage shall also be reduced when the
Subcontractor's Work has attained the same percentage of
completion and the Contraclor's retainage for the
Subcontractor's Work has been so reduced by the Owner.
However if the Subcontractor does not provide such bond or
security, the rate of retainage shall be 10%.

523 TIME OF APPLICATION. The Subcontractor shall
submit progress payment applications to the Contractor no later
than the 20 day of each payment period for work petformed up
to and including the 25 day of the payment period indicating
work completed and, to the extent allowed under Subparagraph
5.2.4, materials suitably stored during the preceding payment
penod.

524 STORED MATERIALS. Unless otherwise provided in
the Contract.Documents, and if approved in the advance by the
Cwnet, applications for payment may include materials and
equipment not incorporated in the Subcontractor's Work but
delivered to and suitably stored at site or at some other location
agreed upon in wrting. Approval of payment applications for
such stored items on or off the site shall be conditioned upon
submission by the Subcontractor of bills of sale and applicable
insurance or such other procedures satisfactory to the Owner
"d

Contractor to establish the Owner's title to such materials and
equipment or otherwise protect the Cwner's and Contractor's
interast therein, including transportation to the site.

525 TIME OF PAYMENT. Progress payments to the
Subcontractor  for  safisfactory  performance of the
Subcontractor's Work shall be made no later than seven (7)
days after receipt by the Contractor of payment from the Owner
for the Subcontractor's Work.

5.26 PAYMENT DELAY. If for any reason not the fault of
the Subcontractor, the Subcontractor does not receive a
progress payment from the Contractor within seven (7) days
after the date such paymentis due, as defined in Subparagraph
5.2.5, then the Subcontractor, upon giving an additional seven
(7) days written nofice to the Contractor, and without prejudice
to and in addition to any other legal remedies, may stop work
untit payment of the full amount owing to the Subcontractor has
been received. To the extent obtained by the Contractor under
the Contract Documents, the contract price shall be increased
by the amount of the Subcontractor's reasonable cost of
shutdown, delay, and start-up, which shall be effected by
appropnate Change Order.

If the Subcontractor's Work has been stopped for thirty (30)
days because the Subcontractor has not received progress
payments as required hereunder, the Subcontractor may
terminate this Agreement upon giving the Contractor an
additional seven (7) days written notice.

53 FINAL PAYMENT

5.3.1 APPLICATION. Upon  acceptance of the
Subcontractor's Work by the Owner the Contractor, and if
necessary, the Architect, and upon the Subcontractor furnishing
evidence of fuifilment of the Subcontractor's obligations in
accordance with the Contract Documents and Subparagraph
53.2, the Contractor shall forward the Subcontractors
application for final payment without delay.

5.3.2 REQUIREMENTS. Before the Contractor shall be
required to forward the subcontractor's application for final
payment to the Owner, the Subcontractor shall submit to the
Contractor:
(a) an affidavit that all payrolfs, bills for materials and
equipment, and other indebtedness connected with the
Subcontractors Work for which the Owner or its property
or the Contractor or the Contractor's surety might in any
way be liable, have been paid or atherwise satisfied,
{b) consent of surety to final payrnent, if required;
(c) satisfaction of required closeout pracedures;
(d) certffication that insurance required by the Contract
Documents to remain in effect beyond final payment
pursuant to Paragraph 13.4 is in effect and wil not be
cancelled or allowed to expire without at least thirty (30)
days’ written notice to the Contractor unless a longer period
is stipulated in the Contract, and
(e) other data if required by the Cuntractor or Owner, such
as receipts, releases, and waivers of liens to the extent and
in such form as may be designated by the Contractor or
Owner. Final payment shall constitute a waiver of all claims
by the Subcontractor relating to the Subcontractor's Work,
but shall in no way refieve the Subcontractor of liabifity for
the
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obligations assumed under Paragraph 9.10, or for faulty or
defective work appearing after final payment.

533 TIME OF PAYMENT. Final payment of the balance

{ue of the Contract Price shall be made to the Subcontractor;
(a) upon receipt of the Owner's waiver of all claims related
to the .Subcontractor's Work except for unsettled liens,
unknown defective work, and noncompliance with the
Contract Documents or warranties; and
{b) within seven (7) days after receipt by the Contractor of
final payment from the Owner for such Subcontractor's
Work.

53.4 FINAL PAYMENT DELAY. |If the Owner of its
designated agent does not issue a certificate for Final Payment
ot the Contractor does not receive such payment for any cause
which is not the fault of the Subcontractor, the Contractor shall
promptly inform the Subcontracter in wiiting. The Contractor
shall also diigently pursue, with the assistance of the
Subcontractor, the prompt release by the Owner of the final
payment due for the Subcontractor's Work. At the
Subcontractor's request and expense, to the extent agreed
upon in writing, the Confractor shalt institute reasonable legal
remedies to mitigate the damages and pursue payment of the
Subcontractor's final payment including interest thereon.

5.4 LATE PAYMENT INTEREST. To the exteni obtained
by the Contractor, under the Contract Documents, progress
payments or final payment due and unpaid under this
Agreement shall bear interest from the date payment is due at
the rate provided in the Contract Documents, or, in the absence
thereaf, at the legal rate prevailing at the place of the Project.

ARTICLE &
CHANGES, CLAIMS AND DELAYS

6.1 CHANGES. When the Contractor orders in writing,
the Subcontractor, without nullifying this Agreement, shall make
any and all changes in the Work which are within the general
scope of this Agreement. Adjustments in the Contract Price or
contract time, if any, resulting from such changes shall be set
forth in a Subcontract Change Order or a Subcontract
Construction Change Directive pursuant to the Contract
Documents. No such adjustments shall be made for any
changes performed by the Subcontractor that have not been
ordered by the Contractor. A Subcentract Change Order is a
written instrument prepared by the Contractor and signed by the
Subcontractor stating their agreement upon the change in the
scope of the Work, adjustment in the Contract Price or
Schedule of Work. A Subcontract Construction Change
Directive is a written instrument prepared by the Contractor
directing a change in the Work and staling a proposed
adjustment, if any, in the Contract Price or Schedule of Work or
both. A Subcontract Construction Change Directive shall be
used in the absence of agreement on the terms of a
Subcontract Change Crder,

6.2 CLAIMS RELATING TO OWNER. The
Subcantractor agrees to make all claims for which the Owner is
or may be liable in the manner and within the time fimits
provided in the Contract Documents for like claims by the
Contractor upon the Owner and in sufficient time for the
Contractor to make such

LT

claims against the Owner in accordance with the Contract
Dacuments. The Contractor agrees to permit the Subcontractor
to prosecute a claim in the name of the Contractor for the use
and benefit of the Subcontractor in the manner provided in the
Contract Documents for like claims by the Contractor upon the
Owner.

6.3 CLAIMS RELATING TO CONTRACTOR. The
Subcontractor shall give the Contractor written notice of all
claims not included in Paragraph 6.2 within five (5) days of the
occurrence of the event for which claim is made; otherwise,
such claims shall be deemed waived. Al unresolved claims,
disputes and other matters in question between the Contractor
and the Subcontractor not relating to claims included in
Paragraph 6.2 shall be resolved in the manner provided in
Article 14.

6.4 ADJUSTMENT IN CONTRACT PRICE. If a
Subcontract Change Order or Construction Change Directive
requires an adjustment in the Contract Price, the adjustment
shall be established by one of the following methods:

1. mutual agreement on a lump sum with sufficient
information {o substantiate the amount;

2. unit prices already established in the Contract
Documents or if not established by the Contract
Documents then established by mutual agreement for this
adjustment; or

3. a mutually determined cost pius a jointly acceptable
allowance for overhead and profit.

6.5 SUBSTANTIATION OF ADJUSTMENT. If the
Subcontractor does not respond promptly or disputes the
method of adjustment, the method and the adjustment shail be
determined by the Coniractor on the basis of reascnable
expenditures and savings of those performing the Work
attributable o the change, including, in the case of an increase
in the Contract Price, an allowance for overhead and profit of to
be determined by Government requirements.

The Subcontractor shall maintain for the Contractor's review
and approval an appropriately itemized and substantiated
accounting of the following items attributable to the Subconiract
Change Order of Subcontract Construction Change Directive:

1. labor costs, including Social Security, health, welfare,
retirement and other fringe benefits as normally required,
and state workers' compensation insurance;

2. costs of materials, supplies and equipment, whether
incorporated in the Work or consumed, including
transportation costs;

3. costs of renting, either from the Contractor or from
others, of machinery and equipment other than hand toals;

4. costs of bond and insurance premiums, permit fees and
taxes attributable to the change; and

5. costs of additional supervision and field office personnel
services necessitated by the change.
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6.6 DELAY. If the progress of the Subcontractor's Work
is substantially delayed without the fault or responsibility of the
Subcontractor, then the time for the Subcontractor's Work shall
. be extended by Subcontract Change Order or Subcontract
“onstruction Change Directive to the extent obtained by the
Contractor under the Contract Documents and the Schedule of
Work shall be revised accordingly,

The Contractor shall not be fiable to the Subcontractor for any
damages or additional compensation as a consequence of
delays caused by any person not a party to this Agreement
unless the Contractor has first recovered the same on behalf of
the Subcontractor from said person, it being understood and
agreed by the Subcontractor that, apart from recovery fram said
person, the Subcantractor's sole and exclusive remedy for delay
shal be an'extension in the tme for performance of the
Subcontractor's Work,

6.7 LIQUIDATED DAMAGES. If the Contract Documents
provide far liquidated or other damages for delay beyond the
completion date set farth in the Contract Documents, and such
dammages are assessed, then the Contractor may assess same
against the Subcontractor in propartion to the Subcontractor's
share of the responsibility for such delay. Hawever the amount
of such assessment shall not exceed the amount assessed
against the Contractor.

Nothing set forth herein shall fimit the Subcontractor's liability to
the Contractor for the Contractor's actual delay damages
caused by the Subcantractor's delay. The Subcantractor shalf
be liable to the Contractor for the Contractor's actual damages
caused by the Subcontractar's delay.

ARTICLE 7
CONTRACTOR'S OBLIGATIONS

A CONTRACT DOCUMENTS. Prior to executng this
Subcontract, the Caontractor shall make available to the
Subcontractor the Contract Documents which are binding on
the Subcontractor and set forth in Paragraph 16.5.

7.2 AUTHORIZED REPRESENTATIVE. The Contractor
shall designate one or more persons who shall be the
Contractor's authorized representative(s} on-site and off-site.
Such authorized representative(s) shall be the only person(s}
the Subcontractor shall look to for instructions, orders and/or
directions, except in an emergency.

73 STORAGE APPLICATIONS. The Contractor shall
allocate adequate sterage areas, if available, for the
Subcontractor's materials and equipment during the course of
the Subcontractor's Work.

7.4 TIMELY COMMUNICATIONS. The Contractor shall
transmit, with reasonable promptness, all submittals,
fransmittals, and written approvals relaing to the
Subcontractor's Work.

7.5 NON-CONTRACTED SERVICES. The Contractor
agrees, except as otherwise provided in this Agreement, that no
claim for non-contracted construction services rendered or
matenals furnished shall be valid unless the Contractor provides
the Subcantractor notice:
(a)prior to furnishing of the services and matenals, except in
an emergency affecting the safety of persons or property,
(b)in wiiting of such claim within three days of first
furnishing such services or materials; and

(cithe written charges for such services or materials no later
than the fifteenth (15th} day of the calendar month foliowing
that in which the claim originated.

ARTICLE 8
SUBCONTRACTOR'S OBLIGATIONS

8.1 OBLIGATIONS DERIVATIVE. The Subcontractor
binds itself to the Cantractor under this Agreement in the same
manner as the Contractor is bound to the Owner under the
Contract Documents and will so bind its lower-tier
subcontractors. The Subcontractor shall make available to its
lower-fier subcontractors the Contract Documents which are
binding on the lower-tier subcoentractors.

82 RESPONSIBILITIES. The Subcontractor shall furnish
all of the labor, materials, equipment, and services including, but
not limited to, competent supervision, shop drawings, samples,
tools, and scaffolding as are necessary for the proper
performance of the Subcontractor's Work in strict accardance
with and reasanably inferable from the Contract Documents.
The Subcontractor shal provide a list of proposed
subcontractors and suppliers, be responsible for taking field
dimensions, providing tests, ordering of matenals and all other
actions as required to meet the Schedule of Work,

8.3 SHOP DRAWINGS. The Subcontractor shall be
responsible to the Contractor for the accuracy and conformity
with the Contract Documents and ather submittals that pertain
to its work in the same manner as the Contractor is responsible
therefor to the Owner. Shop drawings, or their approval by the
Contractor, shall not be deemed to authorize deviations or
substitutions from the requirements of the Contract Documents.

8.4 TEMPORARY SERVICES. The Subcontractor shall
furnish all temporary services andfor faciliies necessary to
perform fts work, except as provided in Article 16. Said article
also identifies thase common temporary services, if any, which
are to be furnished by the Subcantractor.

8.5 COORDINATION. The Subcontractor shall:
{a)cooperate with the Contractor and ali others whose work
may interfere with the Subcontractor's Work;

{b)specifically note and immediately advise the Contractor
of any such interference with the Subcontractor's Work;
and

(c)participate in the preparation of coordination drawings
and work schedules in areas of congestian.

8.6 AUTHORIZED REPRESENTATIVE. The
Subcontractor shall designate one or more persons who shall
be the authorized Subcontractor's representative(s) on-site and
offsite. Such authorized representative{s) shall be the only
person{s) to whom the Contractor shall issue instructions,
orders or directions, except in an emergency.

8.7 PROVISION FOR INSPECTION. The Subcontractor
shall notify the Contractor when portions of the Subcontractor's
Wark are ready for inspection. The Subcontractor shall at all
times furnish the Contractor and its representatives adequate
faciliies for inspecting materials at the site or any place whete
materials under this Agreement may be
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in the course of preparation, process, manufacture or treatment.
The Subcentractor shall furnish to the Contractor, in such detail
and as often as required, full reports of the progress of the
Subcontractor's Work irrespective of the location of such work.

8.8 GLEANUP. The Subcontractor shall follow the
Contractor’s cleanup and safety directions, and
{a) at all times keep the buiding and premises free from
debris and unsafe conditions resulting from the
Subcontractor's Work; and
{b} broom clean each werk area prior to discontinuing work
in the same.
It the Subecontractor fails to immediately commence compliance
with cleanup duties within twenty-four (24) hours after written
notification from the Contractor of noncompliance, the
Contractor may implement such cleanup measures without
further nofice and deduct the cost thereof from any amounts
due or to become due the Subcontractor.

8.9 SAFETY. The prevention of accidents on or in the
vicinity of its Work is the Subcontractor's responsibility, even if
Contractor establishes a safety program for the entire Project.
Subcontractor shall establish a safety program implementing
safety measures, policies and standards conforming to those
requfred or  recommended by  governmental and
quasi-governmental authorites having jurisdiction and by the
Contractor and Owner, including, but not limited (o,
requirements imposed by the Contract Documents.
Subcontractor  shall comply with the reasonable
recommendations of insurance companies having an interest in
the Project, and shalf stop any part of the Work which
Contractor deems unsafe until corrective measures satisfactory
to Contractor shall have been taken. Contractor's failure to stop
‘ubcontractor's unsafe practices shall not relieve Subcontractor
of the responsibility therefor.  Subcontractor shall notify
Contractor immediately following any accident and promptly
confirm the notice in writing. A detailed written report shall be
furnished if requested by the Contractor. Subcontractor shalt
indemnify Contractor for fines, damages or expenses incurred
by the Contractor because of the Subcontractor's failure to
comply with safety requirements.

8.10 PROTECTION OF THE WORK. The Subcontractor
shall take necessary precaulions to propery protect the
Subcontractor's Work and the work of others from damage
caused by the Subcontractor's operatons.  Should the
Subcontractor cause damage to the Woark or property of the
Owner, the Contractor or others, the Subcontractor shall
promptly remedy such damage to the satisfaction of the
Contractor, or the Contractor may so remedy and deduct the
cost thereof from any amounts due or to become due the
Subcontractor.

8.11 PERMITS, FEES AND LICENSES. The
Subcontractor shall give adequate notices to authorities
pertaining to the Subcontractor's Work and secure and pay for
all permits, fees, licenses, assessments, inspections and taxes
necessary to complete the Subcontractor's Work in accordance
with the Contract Documents.

To the extent obtained by the Contractor under the Contract
Documents, the Subcontractor shall be compensated for
additional costs resuling from laws, ordinances, rules,
regulations and laxes enacted after the date of the Agreement.

8.12 SUBCONTRACTOR ASSIGNMENT OF WORK. The
Subcontractor shall not assign the whole nor any part of the
Subcontractor's Work without prior written approval of the
Contractor. The Contractor's approval shall not be
unreasonably withheld. [ower-tier subcontractors and suppliers
previously approved by the Contractor may be listed at
Paragraph 16.4.

8.13 NON-CONTRACTED SERVICES. The
Subcontractor agrees, except as otherwise provided in this
Agreement, that no claim for non-contracted construction
services rendered or materials furnished shall be valid unless the
Subcontractor provides the Coniractor notice:
(a) prior to furnishing of the services or materials, except in
an emergency affecting the safety of persons or property,
{b) in writing of such claim within three (3) days of first
furnishing such services or matenals; and
(¢) the written charge for such services or matenals no later
than the fifteenth (15th) day of the calendar month following
that in which the claim originated.

8.14 MATERIALS SAFETY. To the extent thal the
Contractor is not obligated by the Contract Documents or by law
to perform work which involves pollutants, hazardous or toxic
substances, hazardous waste, asbestos or PCB's, the
Subcontractor likewise is not obligated. To the extent that the
Contractor has obligations under the Contract Documents or by
law regarding such matenals within the scope of the
Subcontractor's work, the Subcontractor likewise shall have
these obligations.

ARTICLE 8
SUBCONTRACT PROVISIONS

9.1 LAYOUT RESPONSIBILITY AND LEVELS. The
Contractor shall establish principal axis lines of the building and
site whereupon the Subcontractor shall lay out and be strictly
respansible for the accuracy of the Subcontractor's Work and
for any loss or damage to the Contractor or others by reason of
the Subcontractor's failure to set out or pedorm its work
correctly. The Subcontractor shall exercise prudence s0 that
the actual final conditions and details shall result in alignment of
finish surfaces.

9.2 WORKMANSHIP. Every part of the Subcontractor's
Work shall be executed in strict accordance with the Contract
Documents in the most sound, workmanlike, and substantial
manner. All workmanship shall be of the best of its several
kinds, and all materials used in the Subcontractor's Work shall
be furnished in ample quantities to facilitate the proper and
expeditious execuhon of the work, and shall be new except such
matenals as may be expressly provided in the Contract
Dacuments to be otherwise.

9.3 MATERIALS FURNISHED BY OTHERS. In the
event the scope of the Subcontractors Work includes
installation of materials or equipment furnished by others, it shall
be the responsibility of the Subcontractor to examine the items
so provided and thereupon handle, store and install the items
with such skill and care as to ensure a satisfactory and proper
installation. Loss or damage due to acts of the Subcontractor
shall be deducted from any amounts due or to become due the
Subcontractor.
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9.4 SUBSTITUTIONS. No substituticns shall be made in
the Subcontractors Work unless permitted in the Contract
Documents and only then upon the Subcontractor first receiving
.. all approvals required under the Contract Documents for
substitutions. The Subcentractor shall indemnify the Contractor
as a result of such substitutions, whether or not the
Subcontractor has obtained approval thereof,

8.5 USE OF CONTRACTOR'S EQUIPMENT. The
Subcontractor, its agents, employees, subcontractors or
suppliers shall not use the Contractor's equipment without the
express written permission of the Contractor's designated
representative.

If the Subcontractor or any of its agents, employees, suppliers
or lower-tier subcontractors utilize any machinery, equipment,
tools, scaffolding, hoists, lifts or similar items owned, leased, or
under the contro!l of the Contractor, the Subcontractor shall
defend, indemnify and be liable to the Contractor as provided in
Article 12 for any loss or damage (including personal injury or
death) which may arise from such use, except where such loss
or damage shall be found to have been due salely to the
negligence of the Contractor's employees operaling such
equipment.

9.6 CONTRACT BOND REVIEW. The Contractors
Payment Bond for the Project, if any, may be reviewed and
copted by the Subcontractor.

9.7 OWNER ABILITY TO PAY. The Subcontractor shall
have the right to receive from the Contractor such information
as the Contractor has obtained relative to the Owner's financial
ability to pay for the Wark.

9.8 PRIVITY. Until final completion of the Project, the
Subcontractor agrees not to perform any work directly for the
Owner or any tenants thereof, or deal directly with the Owner’s
representatives in connection with the Project, unless otherwise
directed in wiiting by the Contractor. All Work for this Project
performed by the Subconiractor shall be processed and
handled exciusively by the Contractor.

9.9 SUBCONTRACT BOND. |If a Performance and
Payment Bond is not required of the Subcontractor under
Article 16, then within the duration of this Agreement, the
Contractor may require such bonds before work is started and
the Subcontractor shall provide the same.,

Said bonds shall be in the full amount of this Agreement in a
form and by a surety satisfactory to the Contractor.

The Subcontractor shall be reimbursed without retainage for
cost of same simultansously with the first progress payment
hereunder.

The reimbursement amount for the bonds shall not exceed the
manual rate for such subcontractor work.

In the event the Subcontractor shall fail to promptly provide such
requested bonds, the Contractor may terminate this Agreement
and re-let-the work to another subcontractor and all Contractor
costs and expenses incurred thereby shall be paid by the
Subcontractor.

8.10 WARRANTY. The Subcontractor warrants its work
against all deficiencies and defects in materials and/or
workmanship and as called for in the Contract Documents.

The Subcontractor agrees to salisfy such warranty obligations
which appear within the warranty penod established in the
Contract Documents without cost to the Owner or the
Contractor.

If no warranty is required of the Contractor in the Contract
Documents, then the Subcontractor shall warrant its work as
described above for the period of one year from the date(s) of
substantial completion of all or a designated portion of the
Subcontractor's Work or acceptance or use by the Contractor
or Owner of designated equipment, whichever is sooner.

The Subcontractor further agrees to execute any special
warranties that shall be required for the Subcontractor's Work
prior to final payment.

ARTICLE 10
RECOURSE BY CONTRACTOR
10.1 FAILURE OF PERFORMANCE

10.1.1 NOTICE TO CURE. If the Subcontractor refuses or
fails to supply enough properly skilled workers, proper materials,
of maintain the Schedule of Work, of it fails to make prompt
payment for its workers, lower-tier subcontractors or suppiiers,
disregards laws, ordinances, rules, regulations or orders of any
public authority having jurisdiction, or otherwise is guilty of a
material breach of a provision of this Agreement, the
Subcontractor shall be deemed in default of this Agreement. If
the Subcontractor fails within three (3) working days after written
notification to commence and continue satisfactory correction of
such default with diligence and promptness, then the Contractor
without prejudice to any rights or remedies, shall have the right
to any or all of the following remedies:
(@) supply such number of wortkers and quantity of
matenals, equipment and other facilities as the Contractor
deems necessary for the completion of the Subcontracior's
Work; or any part thereof which the Subcontractor has
failed to complete or perform after the aforesaid notice, and
charge the cost thereof to the Subcontractor, who shall be
fiable for the payment of same including reasonable
overhead, profit and attorney's fees;
{b) contract with ohe or mare additional contractors, to
perform such part of the Subcontractors Work as the
Contractor shall determine will provide the most expeditious
completion of the total Work and charge the cost thereof to
the Subcontractor;
(c) withhold payment of any moneys due the Subcontractor
pending corrective action in amounts sufficient to cover
losses and compel performance to the extent required by
and to the satisfaction of the Contractor and Architect,
Owner, Contractor; and
(d) in the event of an emergency affecting the safety of
persons or property, the Contractor may proceed as above
without notice.
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10.1.2 TERMINATION BY CONTRACTOR. f the
Subcontractor fails to commence and satisfactorily continue
correction of a default within three (3) working days after written
_ notification issued under Subparagraph 10.1.1, then the
“ontractor may, in lieu of or in addition to Subparagraph 10.1.1,
ssue a second written notification, to the Subcontractor and its
surety, if any. Such notlice shall state that if the Subcontractor
fails to commence and continue correction of a default within
seven (7) working days of the written notification, the Agreement
will be deemed-terminated and the Contractor may use any
materials, implements, equipment, appliances or tools furnished
by or belonging to the Subcontractor to complete the
Subcontractor's Work.

The Contractor also may furnish those matenals, equipment
and/or empioy such workers or subcontractors as the
Contractor deems necessary to maintain the orderly progress of
the Work.

All costs incurred by the Contractor in performing the
Subcontractor's Work, including reasonable overhead, profit
and attorney's fees, shall be deducted from any moneys due or
to become due the Subcontractor. The Subcontractor shall be
liable for the payment of any amount by which such expense
may exceed the unpaid balance of the Contract Price.

10.1.3 USE OF SUBCONTRACTOR'S EQUIPMENT. if the
Coniractor performs work under this Article or sublets such
work to be so performed, the Contractor and/or the persons to
whom work has been sublet shall have the right to take and use
any materals, implements, equipment, appliances or tools
furnished by, belonging or delivered to the Subcontractor and
located at the Project.

10.2 BANKRUPTCY

0.2.1 TERMINATION ABSENT CURE. if Subcontractor
iles a petition under the Bankruptcy Code, this Agreement shall
terminate if the Subcontractor or the Subconiractor's trustee
rejects the Agreement or, if there has been a default, the
Subcontractor is unable to give adequate assurance that the
Subcontractor will perform as required by this Agreement or
otherwise is unable to comply with the requirements for
assuming this Agreement under the applicable provisions of the
Bankruptey Code.

10.2.2 INTERIM REMEDIES. If the Subcontractor is not
performing in accordance with the Schedule of Work af the time
a petition in bankruptcy is filed, or at any subsequent time, the
Contractor, while awaiting the decision of the Subcontractor or
its trustee to reject or to assume this Agreement and provide
adequate assurance of its ability to perform hereunder, may
avail itself of such remedies under this Article as are reasonably
necessary to maintain the Schedule of Work.

The Contractor may offset against any sums due or to become
due the Subcontractor all costs incurred in pursuing any of the
remedies provided hereunder, including, but not limited to,
reasonable overhead, profit and attomey's fees.

The Subcontractor shall be liable for the payment of any amount
by which such expense may exceed the unpaid balance of the
Contract Price.

10.3 SUSPENSION BY OWNER. Should the Owner
suspend its contract with the Contractor or any part which
includes the Subcontractor's Work, the Contractor shall so

“otify

the Subcontractor in writing and upon written notification the
Subcontractor shall immediately suspend the Subcontractor's
Work.

in the event of such Owner suspension, the Contractor's
liability to the Subcontractor is limited to the extent of the
Contractor's recovery on the Subcontractor's behalf under the
Contract Documents. The Contractor agrees o cooperate with
the Subcontractor, at the Subcontractor's expense, in the
prosecution of any Subcontractor claim arising out of an Owner
suspension and 10 permit the Subcontractor to prosecute said
claim, in the name of the Contractor, for the use and benefit of
the Subcontractor.

10.4 TERMINATION BY OWNER. Shouid the Owner
terminate its contract with the Contractor or any part which
includes the Subcontractor's Work, the Contractor shall so
notify the Subcontractor in writing and upon written notification,
this Agreement shall be terminated and the Subcontractor shall
immediately stop the Subcontractor's Work, follow all of
Contractor's instructions, and mitigate all costs.

In the event of such Owner termination, the Contractor's liability
to the Subcontractor is limited to the extent of the Contractors
recovery on the Subcontractor's behalf under the Contract
Documents.

The Contractor agrees to cooperate with the Subcontractor, at
the Subcontractor's expense, in the prosecution of any
Subcontractor claim arising out of the Owner termination and to
permit the Subcontractor to prosecute said claim, in the name of
the Contractor, for the use and benefit of the Subcontractor, or
assign the claim to the Subcontractor.

10.5 CONTINGENT ASSIGNMENT OF SUBCONTRACT.
The Contractor's contingent assignment of the Subcontract to
the Owner, if provided in the Contract Documents, is effective
when the Owner {a) has terminated the Contract for cause and
(b} has accepted the assignment by notifying the Subcontractor
in witing. This contingent assignment is subject to the prior
rights of a surety that may be obligated under the Contractor's
bond, if any. Subcontractor hereby consents to such
assignment and agrees to be bound to the assignee by the
terms of this Subcontract.

10.6 SUSPENSION BY CONTRACTOR. The Contractor
may order the Subcontractor in writing to suspend, delay, or
interrupt all or any part of the Subcontractor's Work for such
period of time as may be determined to be appropriate for the
convenience of the Contractor. Phased or interrupted Work
when required shall not be deemed a suspension of Work.

The Subcontractor shall notify the Contractor in writing within
ten (10} working days after receipt of the Contractor's order of
the effect of such order upon the Subcontractor's Work. To the
extent allowed the Contractor under the Contract Documents,
the Contract Price or confract tme shall be adjusted by
Subcontract Change Order for any increase in the time or cost
of performance of this Agreement caused by such suspension,
defay, or interruption.

No claim under this Article shall be allowed for any costs
incurted more than ten (10) working days prior to the
Subcontractor's notice to the Contractor.

Neither the Contract Price nor the contract time shall be
adjusted under this Article for any suspension, delay or
interruption to the extent that performance would have been so
suspended, delayed, or interrupted by the fault
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or negligence of the Subcontractor or by a cause for which
Subcontractor would have been responsible.

The Contract Price shall not be adjusted under this Article for
any suspension, delay or interruption to the extent that
" nerformance would have been suspended, delayed of
interrupted by a cause for which the Subcontractor would have
been entitied only to a time extension under this Agreement.

10.7 WRONGFUL EXERCISE. [f the Contractor wrongfully
exercises any option under this Article, the Contractor shall be
liable to the Subcontractor solely for the reasonable value of
werk performed by the Subcontractor prior to the Contractor’s
wrongful action, including reasonable overhead and profit on the
Work performed, less prior payments made, and attorney’s fees.

ARTICLE 11
LABOR RELATIONS
(Insert here any conditions, obligations or requirements
relative to labor relations and their effect on the project.
Legal counsel is recommended.}

ARTICLE 12
INDEMNIFICATION

12.1 SUBCONTRACTOR'S PERFORMANCE. To the
fullest extent permitted by law, the Subcontractor shall defend,
indemnify and hold harmless, the Contractor (including the
affiiates, parents and subsidiaries, their agents and employees)
and other contractors and subconiractors and all of their agents
and employees and when required of the Contractor by the
Contract Documents, the Owner, the Architect, Architect's
consultants, agents and employees from and against all claims,
damages, loss and expenses, including but not limited to
ttorney's fees, arising out of or resulting fram the performance
of the Subcontract provided that;
(a) any such claim, damage, loss, or expense is attributable
to bodily injury, sickness, disease, or death, or to injury to or
destruction of tangible property (other than the
Subcontractor's Work itseff) including the loss of use
resuliing therefrom, to the extent caused or alleged to be
caused in whole or in part by any negligent act or omission
of the Subcontractor or anyone directly or indirectly
empioyed by the Subcontractor or for anyone for whase
acts the Subcontractor may be liable, regardiess of whether
it is caused in. part by a party indemnified hereunder;
(b) such obligation shal not be construed te negate, or
abridge, or otherwise reduce any other right or obligation of
indemnity which would otherwise exist as to any party or
person described in this Article 12.

12.2 NO LIMITATION UPON LIABILITY. In any and all
claims against the Owner, the Architect, Architect's consultants,
agents and employees, the Contractor (including its affiliates,
parents and subsidiaries) and other contractors or
subcontractors, or any of their agents or employees, by ahy
employee of the Subcontractor, anyone directly or indirectly
employed by the Subcontractor or anyone for whose acts the
Subcontractor may be liable, the indemnification obligation
under

this Article 12 shall not be iimited in any way by any limitation on
the amount or type of damages, compensation or benefits
payable by or for the Subcontractor under worker's or
workmen's compensation acts, disability benefit acts or other
employee benefit acts.

12,3 ARCHITECT EXCLUSION. Except as provided by
the Contract Documents, the obligation of the Subcontractor
under this Article 12 shall not extend to the liability of the
Architect, the Architect’s consultants, agents or employees of
any of them, arising out of
(a) the preparation or approval of maps, drawings,
opinions, reports, surveys, Change Orders, designs or
specifications, or
(b} the giving of or the failure to give directions or
instructions by the Architect, the Architect's Consultants,
and agents or employees of any of them provided such
giving of failure to give is the primary cause of the injury or
damage.

12.4 COMPLIANCE WITH LAWS. The Subcontractor
agrees to be bound by, and at its own cost, comply with all
federal, state and local laws, ordinances and regulations
(hereinafter collectively referred to as “laws") applicable to the
Subcentractor's Work including, but not limited to, equal
employment opportunity, minority business enterprise, women's
business enterprise, disadvantaged business enterprise, safety
and all other laws with which the Confractor must comply
according to the Contract Documents.

The Subcontractor shall be liable to the Contractor and the
Owner for all loss, cost and expense atiributable to any acts of
commission or omission by the Subcontractor, its employees
and agents resulting from the failure to comply therewith,
including, but not limited to, any fines, penalties or corrective
measures.

12.5 PATENTS. Except as otherwise provided by the
Coniract Documents, the Subcontractor shall pay all royatties
and license fees which may be due on the inclusion of any
patented materials in the Subcontractor's Work. The
Subcontractor shall defend all suits for claims for infringement of
any patent rights arising out of the Subcontractor's Work, which
may be brought against the Contractor or Owner, and shall be
liable to the Confractor and Owner for all loss, inciuding alt
costs, expenses, and attorney's fees.

ARTICLE 13
INSURANCE

13.1 SUBCONTRACTOR'S INSURANCE. Prior to start of
the Subcontractor's Work, the Subcontractor shall procure for
the Subcontractor's Work and maintain in force Workers'
Compensation Insurance, Employer's Liability Insurance,
Comprehensive or Commercial General Liabilty Insurance on
an occurrence basis, and all inswiance required of the
Contractor under the Contract Documents.

The Contractor, Owner and other parties as designated in the
Contract Documents shall be named as additional insureds on
each of these policies except for Workers' Compensation.
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This insurance shall include contractual lability insurance
covering the Subcontractor’s obligations under Article 12,

13.2 MINIMUM  LIMITS OF  LIABILITY. The
Subcontractor's  Comprehensive  or  Commercial  Liability
insurance and Comprehensive Automobile Liability insurance,
as required by Paragraph 13.1, shall be wiitten with limits of
liability not less than the following:

A. Comprehensive General Ligbility Insurance including
completed operations

1. Combined Single Limit

Bodily Injury and
Property Damage $
Each Occurrence

$
Aggregate
or
2. Bodily Injury $
Each Occurrence

$
Aggregate

3. Property Damage $
Each Occurrence

%
Aggregate

3. Commercial General Liability Insurance

1. Each Occurrence

Limit $ 1,000,000
2. General Aggregate $ 2,000,000
3. Products/Completed

Operations Aggregate  $
4. Personal and Adver-

tising Injury Limit % 1,000,000

C. Comprehensive Automobile Liability Insurance
1. Combined Single Limit

Bodily Injury and
Property Damage
$ 1,000,000
Each Occurrence
or
2. Bodily Injury $
Each Person

$
Each Qccurrence

3. Property Damage
$

Each Occurrence

13.3 NUMBER OF POLICIES. Comprehensive or
Commercial General Liabilty Insurance and other liabiity
insurance may be arranged under a single policy for the full
limits required or by a combination of underlying policies with the
balance provided by an Excess or Umbrella Liability Palicy.

13.4 CANCELLATION, RENEWAL OR MODIFICATION.
The Subcontractor shall maintain in effect all insurance
coverage required under this Agreement at the Subcontractor's
sole expense and with insurance companies acceptable io the
Contractor.

All insurance policies chall contain a provision that the
coverages afforded thereunder shall not be canceled or not
renewed, hof restrictive modifications added, until at least thirty
(30) days prior written notice has been given to the Contractor
uniess otherwise specifically required in the Contract
Documents.

Certificate of Insurance, or certified copies of policies acceptable
to the Contractor, shall be filed with the Contractor prior to the
commencement of the Subcontractor's Work.

in the event the Subcontractor fails to obtain or maintain any
insurance coverage required under this Agreement, the
Contracior may purchase such coverage and charge the
expense thereof to the Subcontractor, or terminate this
Agreement.

The Subcontractor shall continte to carry compieted operations
liability insurance for at least two years after final payment. The
Subcontractor shall furnish the Contractor evidence of such
insurance at final payment and one year thereafter.

13.5 WAIVER OF RIGHTS. The Contractor and
Subcontractor waive all rights against each other and the
Owner, the Architect, the Architect's consultants and agents or
employees of any of them, separate contractors, and alf other
subcontractors for loss or damage to the extent covered by
Builder's Risk or any other property or equipment insurance,
except such nghts as they may have to the proceeds of such
insurance; provided, however, that such waiver shall not extend
to the acts of the Architect, the Architect's consultants, and the
agents or employees of any of them listed in Paragraph 12.3.
Lipen written request of the Subcontractor, the Contractor shait
provide the Subcontractor with a copy of the Builders Risk
policy of insurance or any other equipment insurance in force for
the Project and procured by the Contractor. The Subcontractor
shall satisfy itself to the existence and extent of such insurance
piior to commencement of the Subcontractor's Work.

If the Owner or Contractor have not purchased Builders Risk
insurance for the full insurable value of the Subcontractor's
Wark less a reasonable deductible, then the Subcontractor may
procure such insurance as will protect the interests of the
Subcontractor, its subcontractors and their subcontractors in
the Work, and, by appropriate Subcontractor Change Order,
the cost of such additional insurance shall be reimbursed to the
Subcontractor.

If not covered under the Builder's Risk policy of insurance or any
ather property or equipment insurance required by the Contract
Documents, the Subcontractor shall procure and maintain at the
Subcontractor's own expense property and equipment
insurance for portions of the Subconfractor's Work stored off
the site or in transit, when such portions of the Subcontractor's
Work are to be included in an application for payment under
Article 5.
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13.6 ENDORSEMENT. If the policies of insurance referred
to in this Article require an endorsement to provide for continued
coverage where there is a walver of subrogation, the owners of
such policies will cause them to be so endorsed.

ARTICLE 14
ARBITRATION

14.1 AGREEMENT TO ARBITRATE. All cleims, disputes
and matters in question afising out of, or relating to, this
Agreement or the breach thereof, except for claims which have
been waived by the making or acceptance of final payment, and
the claims described in Paragraph 14.2, shall be decided by
arbitration in accordance with the Construction Industry
Arbitration Rules of the American Arbitration Association then in
effect unless the partes mutually agree otherwise.
Notwithstanding other provisicns in the Agreement, this
agreement to arbitrate shall be govemed by the Federal
Arbitration Act.

14.2 EXCEPTIONS. The agreement to arbitrate shall not

apply to any claim:
(a) of contribution or indemnily asserted by one parly to this
Agreement against the other party and ansing out of an
action brought in a state or federal court or in arbitration by
a person who is under no obligation to arbitrate the subject
matter of such action with either of the parties hereto or
does not consent to such arbitration; or
(b) asserted by the Subcontractor against the Contractor if
the Contractor asseris said claim, either in whole or part
against the Owner, or asserted by the Owner against the
Contractot, when the contract between the Contractor and
Owner does not provide for binding arbitration, or does so
provide but the two arbitraion proceedings are not
consolidated, or the Contractor and Owner have not
subsequently agreed to arbitrate said claim. In either case
the parties hereto shall notify each other either before or
after demand for arbitration is made.

In any dispute arising over the application of this Paragraph

14.2, the question of arbitrability shal be decided by the

appropriate court and not by arbitration.

14.3 INITIAL DISPUTE RESOLUTION. If a dispute arises
out of or relates to this Agreement, or the breach thereof, the
parties may endeavor to seftle the dispute first throtigh direct
discussions. If the dispute cannot be settled through direct
discussions, the parties may endeavor to settle the dispute by
mediation under the Construction Industry Mediation Rules of
the American Arbitration Association before recourse to
arbitration. Mediation will be commenced within the time fimits
for arbitration stipulated in the Contract Documents. The time
limits for any subsequent arbitration will be extended for the
duration of the mediation process plus ten (10) days or as
otherwise provided in the Contract Documents. Issues to be
mediated are subject to the exceptions in Paragraph 14.2 for
arbitration. The location of the mediation shall be the same as
the location for arbitration identified in Paragraph 14 4.

14.4 NOTICE OF DEMAND. Notice of the demand for
arbitration shall be filed in writing with the other pary to this
Agreement and with the American Arbitration Association. The
dernand for arbitration shall be made as required in

the Contract Documents or within a reasonable time after written
notice of the claim, dispute or other matter in question has been
given, butin no event shall it be made when institution of legal or
equitable proceedings based on such claim, dispute of other
matter in question would be barred by the applicable statute of
limitation, whichever shall first occur. The location of the
arbitration proceedings shall be the focation of the Project.

14.5 AWARD., The award rendered by the arbitrator(s)
shall be final and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction.

14.8 WORK CONTINUATION AND PAYMENT. Unless
otherwise agreed in writing, the Subcontractor shall carry on the
Work and maintain the Schedule of Work pending arbitration. If
the Subcontractor is continuing to perform, the Contractor shall
continue to make payments in accordance with this Agreement.

14.7 NO LIMITATION OF RIGHTS OR REMEDIES.
Nothing in this Article shall limit any rights or remedies not
expressly waived by the Subcontractor which the Subcontractor
may have under lien faws or payment bonds.

14.8 SAME ARBITRATORS. To the extent not prohibited
by their contracts with others, the claims and disputes of the
Owner, Contractor, Subcontractor and other subcontractors
involving a common question of fact or Jaw shall be heard by the
same arbitrator(s) in a single proceeding.

ARTICLE 15
CONTRACT INTERPRETATION

15.1 INCONSISTENCIES AND OMISSIONS.  Should
inconsistencies or omissions appear in the Contract
Documents, it shall be the duty of the Subcontractor to so notify
the Contractor in writing within three (3) working days of the
Subcontractor's discovery thereof, Upon receipt of said notice,
the Contractor shall instruct the Subcontractor as to the
measures to be taken and the Subcentractor shall comply with
the Contractor's instructions.

156.2 LAW AND EFFECT. This Agreement shall be
governed by the Jaw of the State of North Carolina.

15,3 SEVERABILITY AND WAIVER, The partial or
complete invalidity of any one or more provisions of this
Agreement shall not affect the validity or continuing force and
effect of any other provision. The failure of either party hereto to
insist, in any one or more instances, upon the performance of
any of the terms, covenants or conditions of this Agreement, or
to exercise any right herein, shall not be construed as a waiver
or relinquishment of such term, covenant, condition or right as
respects further performance.

154 ATTORNEY'S FEES. Should either party employ an
attorney to institute suit or demand arbitration to enfarce any of
the provisions hereof, to protect its interest in any matter arising
under this Agreement, to collect damages for the breach of the
Agreement, or to recover on a surety bond given by a parly
under this Agreement, the prevailing party shall be entitled fo
fecover reasonable attorney's fees, costs, charges, and
expenses expended or incurred therein.
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15.5 TITLES. The iilles given fo the Aricies of this
Agreement are for ease of reference only and shall not be
_relied upon or cited for any other purpose.

15.6 ENTIRE AGREEMENT. This Agreement is solely for
the benefit of the signatories hereto and represents the entire
and integrated agreement between the parties hereto and
supersedes all prior negotiations, representations, or
agreements, either written or oral.

ARTICLE 16
SPECIAL PROVISIONS

16.1 PRECEDENCE. !l is understood the work to be
performed under this Agreement, including the terms and
conditions thereof, is as described in Articles 1 through 16
together with the following Special Provisions, which are
intended to complemant same. However, in the event of any
inconsisiency, these Special Provisions shall govern.

16.2 SCOPE OF WORK. All work necessary or incidental
to compiete the Electrical work for the Project in strict
accordance with and reasonably inferable from the Contract
Documents and as more parlicutarly, though nof exclusively,
specified in Division 00, 01, 07 84 00 (as applicable), 07 32
00 (as applicable), Division 26, 27, 28, 33 71 00, 33 71 02,

with the following additions or deletions: See Exhibit A
attached

16.3 COMMON TEMPORARY SERVICES. The following
"Project" common temporary services and/or facilities are for
the use of all project personnel and shall be furnished as herein

below noted:
By this Subcontractor;

By others; Dumpster & toilet facilities by contractor for use
by subcontractor.

16.4 OTHER SPECIAL. PROVISIONS. (insert here any
special provisions required by this Agreement.)

16.5 CONTRACT DOCUMENTS. (List applicable Contract
Documents including specifications, drawings, addenda,
modifications and exercised alternates. Identify with general
description, sheet numbers and latest date including revisions.)

Exhibit A, Exhibtt G and Aftachment A are to be considered
part of the contract.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement under seal, the day and year first above writien.

e
Date: ? /22! 20\6

Date; ) & “

WORDING INDENTICAL TO AGC DOCUMENT NO. 600 DATED 1990

i
/ PAGE 14



EXHIBIT “A”

PROJECT: P1383 & P1384 Base Entry Point CONTRACT NO.: K1310-002
This EXHIBIT “A” dated July 28, 2013 , by and between _Yates Electric Service o

POB 2206, Rockingham, NC 28380 5 ) o . (Subcontractor), and
Group HI Mgt., Inc., 2820 W Vernon Ave, Kinston, NC 28504 (Contractor):

THE WORK: (Continued) Work under this subcontract is fo include all labar/materials/equipinent/supervision/faxes and permits
necessary o complete this scope of work so that all components will produce a fully functional and operational systern in strict
conformance with any/and all agencies and state, county and local building codes having jurisdiction over this work. Work shall be in
accordance with all contract terms and per plans and specificalions. The Work shall include but is not limited to the foliowing:

Drawings:

Conservation Law Enforcement Office (CLEQO), Volume IV, drawings 1-146 inclusive
New Base Entry Point:

SF series drawings, sheets 494-513 of 1049

A series drawings, sheets 514-542 of 1049, Sheets 542A & 542B of 1049
FA series drawings, sheets 543-545 of 1049

P series drawings, sheets 546-551 of 1049

MS series drawings, sheets 552 of 1049

MH series drawings, sheets 553-559 of 104G

ES series drawings, sheetls 560-564 of 1049

E£G series drawings, sheets 607-608 of 1049

EP series drawings, sheets 609-614 of 1049

EL series drawings, sheels 615-620 of 1049

T series drawings, sheets 636-640 of 1049

TY scries drawings, shects 641-644 of 1049

Jecifications:
Livision 00, 01, 07 84 00 (as applicable), 07 32 00 (as applicable)
Division 26, 27,28
33 71 00 Overhead Eilectrical
33 71 02 Underground Electrical
33 82 00 Telecom (OSP)
Addendums 1-15

Notes:

1. Coordinate with Base-Especially on Telecom work

2, Wire Overhead Door Push Bution etc.

3. Wire Plumbing items

4. Testing 26 08 00-By others |

5 Eleclrical contractor o provide testing in accordance with the specifications included in it's scope of woik.
6. Fuel for generator start up

7. Temporary power and lighting for construction trailers & construction sites. Group |li to pay useage costs
8. Ground fence 33 71 D2.00 00

9. Carefully coordinate lighting protection with Group Ill's Roofing Contractor. Altend preroofing conference.
10. Fumish and install primary and secondary feeder service from new pad mounted transformer to new main distribution panel.




o EXHIBIT “A”

5

PROJECT: P1383 & P1384 Base Entry Point CONTRACT NO.: K1310-002

This EXHIBIT “A” dated July 29, 2013 , by and between _Yates Electric Service

POB 2206, Rockingham,NC 28380 (Subcontractor), and
Group i Mgt., Inc., 2820 W Vernon Ave, Kinston, NC 28504 (Contractor):
THE WORK: (Continued)

11. Hanging from trusses per structural drawings.

12. Photo voltaic is to be included. Electrical contractor to install from inverter to building.

13. AGC Contract with Retainage of 5%

14. Guard house may come prewired coordinate with Group [If subrnittals.

15 Paint of electrical is to be included per elecirical specifications.

16 Line & load side of HVAC equipment is o be included. Coordinate with HVAC contractor to insure correct wiring. Obtain
HVAC submittals from Group Iif before wiring.

17 All Submittals due by 8/16/13

18. Power to control circuit-1 each bldg.

19, Power company charges if required.

20. Certifiad payrolls are fo be tumed in weekly.

21. The performance & payment bond of $17,380 is an allowance value. Group ill will pay Yates the cost of the bond. Yates to

provide a bond on a contract value of $1,240,000.

Contract Price: Cieo Buidling $ 425,000
: Visitor Complex $ 815,000

Total $1,240,000

Bond $_ 17,380

$1,257,380
_ Notincluded:
Progress Energy transformers

- Field Surveying
3. Waste removal fees-Group Il to provide dumpster. Electrical contractor to clean up daily

CONT

By:

Date:




CER

SAFRAN LAW OFFICES
P.0. BOX 387
RALEIGH, NC 27602-0587

7015 DE4D 0007 923 9140

Dragados
311 Parachute Tower Road
Camp Lejeune, NC 28542

7015 OB40 0007 k923 9140

R - 20 B ST 7 YL 1 ] SO 7=~ a— - i
¢
® Complete items 1, 2, and 3. A. Signature
. B Print your name and address on the reverse X O Agent
so that we can return the card to you. : L] Addressee
. B Attach this card to the back of the mailpiece, B. Received by (Printed Name) C. Date of Delivery
i___oron the front if space permits.
| 1. Article Addressed to: D. Is delivery address different from item 17 [ Yes
{ If YES, enter delivery address below:  [J No

‘ Dragados O Priority Mall Express®
] 311 Parachute Tower Road § ' P Bneggmm:';mw
Camp Lejeune, NC 28542 et Delvey
RN o . | O Return Receipt for
; | T Collect on Delivery Dwy Mrchandie
2. Article Number (Transfer from service labef) | © Coliect on Delivery Restricted Delivery O Signature Confirmation™

— e

fail O Signature Confirmation
7015 0OLY4D 0OO07 L8923 9140 dallRestricted Dalivery Restricted Dellvery

| PS Form 3811, July 2015 PSN 7530-02-000-9053 Domestic Return Receipt




From: (0)6) |

To: DIE "\ AVFAC MIDLANT. RIOCC Camp Lejeune [SYTSHIMMMN NAVFAC MIDLANT. ROICC
Camp Lejeune

co: (OIE I

Subject: [Non-DoD Source] FW: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES

Date: Friday, September 30, 2016 14:44:29

Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xIsx
ANDREWS & HAMILITON LOCKERS.pdf

RE-SENDING. Thanks. R/ [{ll}

DISE | Denuty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: w c mail:
<mailt

Dragados USA, Inc. is An Equa Opportunity Employer

*kk%k Confldentlal *kkkkk

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.

From:
Sent: Tuesday, September 13, 2016 3:31 PM

To NAVFAC Contract Spec); [ (NAVFAC Cv)
Cc (Dragados Senior Vice President)

Subject: RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES

Good afternoon. Attached is RFP-063 which isin response to PCO-082. This PCO addressed the following 3
items:;

1) Dehumidifiersin the mechanical rooms
2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and
3) Replacing CLEO 4-tier lockerswith 1-tier lockers

4) Installing alight switch behind the acrylic panel in the CLEO lobby

Please let me know if you need anything further. Thanks. R/[{Il}



DISE | Denouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Dragados USA, Inc. is An Equa Opportunity Employer

*kkk Confldentlal *kkkk*k

This el ectronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.



ESTIMATE FOR CONTRACT MODIFICATION

DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase Il & 11l (P1383 & P1384)

CONTRACT NO: N40085-12-C-7714.

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **
RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES
DESCRIPTION:
PRIME CONTRACTOR'S WORK Revisions/Comments
1. Direct Materials LR OfINTETDTEEEREErh
2. Sales Tax on Materials 7.00% of line 1 7.00% OO
3. Direct Labor TN OfINTETDTEEEREErh
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% OO
3. Rental Equipment LR OfINTETDTEEREERh
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% OO
7. Equipment Ownership and Operating Expenses LLLLOERER OfINTHTDTEEREERh
10. SUBTOTAL (add lines 8 and 9) (OO ETOTEEnh 0
Prime's Remarks:
SUBCONTRACTOR'S WORK
11. Direct Materials TN OfINTOTDTEEEREERh
12. Sales Tax on Materials 7.00% of line 11 7.00% OO
13. Direct Labor TN OfINTOTDTEEEREERh
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% OO
15. Rental Equipment TN OfINTOTDTEEEREERh
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% o
17. Equip. Ownership and Operating Expns TR OfINTETDTEEREERh
18.  SUBTOTAL (add lines 11-17) LOLCLOLCOTEREOL TR EOU R 9,314
19. Field Overhead 10.00% of line 18 10.00% AR
20. Home Office Overhead 3.00% of (18+19) 3.00% SO7VIUHHLHLHILIHILL
21.  SUBTOTAL (add lines 18, 19, & 20) LLOLCLOOEOERO RO 10,552
22. Profit (as determined) 10.00% of line 21 10.00% S m
23.  SUBTOTAL (Add Lines 21& 22) (OO ETOTEEnh 11,607
Sub's Remarks:
SUMMARY

24. Prime Contractor's Work (from line 10) TN O.OO | [[THTETEEREhEn b

25. Sub-contractor's Work (from line 23) [LLLLO ] 11,607.00 {IHUETEET

26. SUBTOTAL (add lines 24 & 25) LLLCLOLCOTEOEOL ETEOEOUERERn 11,607.00

27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377. 75NN LTI

28. SUBTOTAL (add lines 26 & 27) LLLCLOLCOTEREOL ETEREOUERERn 12,984.75

29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298. 48 [N

30. SUBTOTAL (add lines 28 & 29) LLLCLOLCOTEOEOL ETEOEOUERERn 14,283.23

31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 11998 [INHHHLHIHIHIHILIL

32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 [N

33. TOTAL COST (Add Lines 31 and 32) (OO ETOTEEnh 15,389

Estimated time extension and justification

Prime Contractor name: DRAGADOS USA

Subcontractor name: Group Il Mgt

** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note: This estimate was
prepared independently

SIS PROJECT MANAGER

(Printed Name & Title)

Date: 13 Sep 16




ESTIMATE FOR CONTRACT MODIFICATION

CONTRACT NO: N40085-12-C-7714

BREAKDOWN OF DIRECT COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT MATERIAL LABOR EQUIPMENT
Prime Contractor Unit Cost | Total Cost| Unit Cost Total Cost Qty Rate Total
1. 0 50.00 0
2. 0 50.00 0
3. 0 50.00 0
4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0
10. 0 $0.00 0
ITEMS OF WORK FOR QTY UNIT MATERIAL LABOR EQUIPMENT
Subcontractor Unit Cost [ Total Cost| Unit Cost Total Cost Qty Rate Total
1. 0 0 0
2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0
10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24, 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 Total (Rental) 0
Total (Owned) 0
QUOTES FROM QTY UNIT |QUOTE
Subcontractor Unit Cost Total Cost

Andrews & Hamiliton Co., Inc. 1.00 EA 7,153.75 7,154

JT Yates Electric Services, Inc. 1.00 EA 2,160.00 2,160

0

0

0

0

0

0

0

0

Subcontractor's Quotes TOTALS 9,314

** FOR OFFICIAL USE ONLY **




Page 4 of 9

" (YOUR PO# B16184) i \ W
3 /"2/!3?[“'[/( W

- el
18 Single Tier Lockers ! ’ (ocAled b CNE -
Material $5.953.75 & n @__—_
Instaliation $1,200.00 '

Mlton(:o.,lnc. oYM HTHhLeFE —
oo

Sent: Tuesday, June 14, 2016 11:09 AM
To: *
Subject: Re: Shop Drawings, Rev-1 Camp Lejeune Entry CLEO 2 (LP-100413-11B)

(YOUR PO# B16184)

What is the cost?



From: (b)(6) |

To: (DD .~ =:C \i10LANT. C!; NS
Cc: (Group 11l Mat.) (PM, Group 1Il Management)
NAVFAC MIDLANT, ROICC Camp Lejeune (Group 111 Mgt Superintendent); .

NAVFAC MIDLANT, ROICC Camp Lejeune; [{SNI{SHIMN NAVFAC

MIDLANT. RIOCC Camp Lejeune [{S}ISYNMM NAVFAC MIDLANT, ROICC Camp Lejeune;
NAVFAC MIDLANT. ROICC Camp Lejeune; [{SI{SHNMMMN NAVFAC MIDLANT. ROICC

Camp Lejeune

Subject: [Non-DoD Source] RE: P-1383 CLEO TAB Verification and PVT field checks preparations
Date: Friday, July 22, 2016 16:51:28
Attachments: Pre PVT Trends and Pre FPT (4).pdf

Attached is the same file sent before but with the most recent Pre-FPT.
Thank Y ou.

/ Quality Control Manager | | 311 Parachute Tower Road, Camp Lejeune, NC 28542

Catprone: NN Prore: R -~ =

Dragados USA, Inc. is An Equa Opportunity Employer

----- Original Message-----

From: NAVFAC MIDLANT, CI [mailto S

Sent: Wednesday, July 20, 2016 4:34 PM

(Group 11 Mgt.) (PM, Group 11

NAVFAC MIDLANT, ROICC Camp Lejeune Group Il Mgt
NAVFAC MIDLANT, ROICC Camp Lejeune;
NAVFAC MIDLANT, RIOCC Camp Lejeune NAVFAC MIDLANT,
ROICC Camp Lejeung; NAVFAC MIDLANT, ROICC Camp Lejeune; [N
ClV NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: P-1383 CLEO TAB Verification and PVT field checks preparations

In preparation for the TAB verification and PVT next week, please provide a copy of the completed Pre-FPT and
FPT checklists as completed by the commissioning agent, and the completed Pre-PVT checklist and control system
trend log graphs by the controls subcontractor by Friday, 22 July. The creation of the graphic trend logs may be the
only item that has not been completed at this point.

Superintendent);

To clarify my request:
1) Pre-FPT checklists, filled out with signatures, are necessary to perform the FPT/TAB.
2) FPT checklists, filled out with signatures, are necessary to confirm system readiness for PVT.
3) Pre-PVT checkligt, filled out, is necessary to confirm DDC system readiness for PV T.
4) Control Loop Trend Logs (as graphs) are necessary to conform system stability prior to PVT:
a) graphical plotsrequired under 23 09 23.13 22 section 3.5.10 can be combined with those of section 3.5.4.q.
b) graphical plots should contain trends of each variable point (zone temperatures, damper positions, etc.)
¢) variable point trends should be overlaid on setpoint trends (e.g.: zone temp and cooling setpoint on same graph)
d) for ease of printing, when necessary, graphs should be on awhite or light color background
€) graphical plots should illustrate system responses to changes in set points and/or parameters
f) based on (a) and (€), the length of trended data can vary, but appropriately scaled 24/48 hour spans are
acceptable
g) DDC system screenshots are acceptable provided they show both the variable point and the set point together

All four items can be submitted electronically viaemail.



Please contact me before Friday should there be any questions on the above.

Respectfully,

EIT, PMP
Mechanical Acceptance Engineer

L T - -

----- Original Message-----

From: NAVFAC MIDLANT, ROICC Camp Lejeune
Sent: Monday, July 11, 2016 10:00 AM
To NAVFAC MIDLANT, CI NAVFAC MIDLANT,
ROICC Camp Lejeune, NAVFAC MIDLANT, RIOCC Camp Lejeune;
NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC Camp
Leeune; NAVFAC MIDLANT, ROICC Camp Lejeune
Cc: (Group Il Mgt.);
Management); (Group 111 Mgt Superintendent);
Subject: RE: TRANSMITTAL 1238 REV 1, CLEO TAB TEST REPORTS

) Al

will be onsite to do TAB and controls verification July 25th and 26th, and the morning of the 27th if
necessary. Please have the appropriate subs on site.

DIOM -

Supervisory Construction Manager
ROICC, Camp Lejeune, NC

(PM, Group 11

----- Origina Message-----

From: [mailto |

Sent: Thursday, July 07, 2016 2:32 PM

To NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT,
Cl; NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC
MIDLANT, RIOCC Camp Lejeune

Cc: (Group 11 Mgt.); Erik Barrow (PM, Group 111
Management); (Group 111 Mgt Superintendent)

Subject: [Non-DoD Source] TRANSMITTAL 1238 REV 1, CLEO TAB TEST REPORTS

Good afternoon . Attached are the revised TAB test reports for the CLEO building. It was
reviewed and signed by my QC Manager. All changesidentified by (] have been made. [{i] 'ast comments
areincluded at the end of the attachment. Request- review and comment as soon as heisable. | am sending
this digitally-only for now. Please adviseif you feel hard copy should follow. | recommend sending hard copy for
the files once this gets approved. Thanks. R/ [l

RIS | Denouty Project Manager & Small Business Liaison | |



311 Parachute Tower Road | Camp Lejeune, NC 28542 |

prone: I - N | =<

Dragados USA, Inc. is An Equal Opportunity Employer



mi GROUP Il MGT., INC. Phone (252) 527-3333

G

T POBox1393(28503) 2820 West Vernon Ave., Kinston, NC (28504) Fax  (252) 527-3377

July 22, 2016

To:

From: [

Re: Pre-PVT Checklist, Trends, & Pre-FPT Checklist

1) Pre-PVT- Item #U Please see the note that a laptop will be turned over to the Owner at the end
of the project.

2) Trends- The Trends for Geothermal Water Temperatures HP-1, HP-3, and HP-4 are included.
Group lIl had HP-2 turned off insulating the condensate lines.

3) Pre-FPT- Please note that as of the Pre-FPT's that the HPWH pump was not operating as
designed. The pump is now operating and there is Hot Water to the Building.

Cc:










=
L I

-

‘l i |
\ \ /
7.0 “ (]} A
| 1
|
l’i! ‘ n]
il 1 |
\ |: i
‘ F l l
74.041 |
| 1.5M1.615211AME[TT732=F
A i
," \\ﬂ \ A
/ Ly '1 ,/ ‘\
/ \'\_ Vi
! ) / /
‘ \ .y / 7
\
I8
8904, T T T T T
17-Jul-16 12:00:00 AMEDT  18-Jul-16 12:00:00 AMEDT  19-Jul-16 12:00:00 AM EDT  20-Jui-15 12:00:00 AMEDT  21-Jul-16 12:00:00 AM EDT

15-3ul-16 12:00:00 AM EDT

I. GAME_WARDEN/GEO WATER SYSTEM/cEOWST Il GAME_WARDEN,GEO WATER SYSTEM/GEOWR-T

1
Ll?-ld»iéa:sﬁ:ﬁ AM EDT, 74.75

W/ | A ﬂ?w A

A M / \ Uﬂ: i
|ve ]L N Wﬁ /|

|

T
15-Jul-16 12:00:00 AM EDT

T T T T T
17-3ul-16 12:00:00 AMEDT  18-Ri-16 12:00:00 AM EDT 19-Jul-16 12:00:00 AMEDT  20-Jul-16 12:00:00 AM EDT  21-3ul-18 12:00:00 &M EDT




75.14

7554
(:’ 75.74 ‘.
7554
7534 |
75.14
74.94
74,74
7454
74.34 '
74.1 F "
|

73.94

73.7:]' !
735

.

e

T
15-2ul-16 12:00:00 AM EDT

T T T T T
17-1ul-16 12:00:00 AMEDT  18-Jul-15 12:00:00 AMEDT  19-Jul-16 12:00:00 AM EDT 20-Jul-16 12:00:00 AMEDT  21-Jul-16 12:00:00 AM EDT

45,04
(°F)
B 20,04

35.01

25.0
20.04
15.04
10.0+

3.0+

0.04

T
15-3ul-16 12:00:00 AM EDT

T T T T T
17-34-16 12:00:00 AMEDT  18-Jul-15 12:00:00 AM EDT 19-Jul-16 12:00:00 AMEDT  20-7ul-16 12:00:00 AMEDT  21-Jul-16 12:00:00 AM EDT

N




Commissioning Solufions, linc.

3850-A Airport Road, NW
Wilson, NC 27886
(252)-291-5100

COMMISSIONING REPORT
CONSERVATION LAW ENFORCEMENT OFFICE (CLEQ)

BASE ENTRY POINT
OLD SAWMILL ROAD
P-1383

MARINE CORPS BASE
CAMP LEJEUNE, NORTH CAROLINA

FEBRUARY 2016



Commissioning aC
Solutions g
Group diiii
COMMISSIONING CHECK SHEET
Centrifugal Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TEST DATE & Mﬂ-cl-[ Zoll
EQUIPMENT TAG  P-1 LOCATION  Mechanical Room
SYSTEM Geothermal Loop DWG. NO WM101/WM601
As Scheduled
Make B&G | Model Number [ Series 90 Serial Number | NG
HP 2.0 | Impeller Diameter — inches | 1.25” Volts/FL Amps | 208/
GPM 46 | Ft Head 54 Pump RPM | 3450
Service | Geothermal Loop | Speed Control [No [ Efficiency I NG

Comments: Pump DDC relay start with circuit setter for flow control

As Submitted
Make | Model Number Serial Number
HP | Impeller Diameter — inches Volts/FL Amps
GPM | Ft Head Pump RPM |
Service | | Speed Control | | Efficiency |
Comments:

As Installed

Make | B4G | Model Number | s¢tive ae Serial Number
HP 1.3 Ty 4.375" Volis/Amps Zogu/1b 4.1A
GPM Sé¢ TR RePolrT |FtHead | sSd.2¢T Pump RPM | 3450
Service | GuollMAL LooP | Speed Control | ¢  TEfficiency | Phemmm
Comments:

VFP Sfectfien | Moton SIART RELAY Récommenarv
I

Comments

Yes
No

Pre Functional Checklist Item and Description

. NA

Pump Installation

Piping system installed

Piping system het water filled and flushed Corpeyssés |wAred

Piping system bet“water pump make up water set

Pump start up strainer removed or strainer cleaned

Adjustable foot support installed underneath suction diffuser v

< [NSTS

Pressure/temperature gauges/ports installed




Commissioning aC
solutions  aanc
tmmn% =
COMMISSIONING CHECK SHEET
Centrifugal Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE SMMal 2010
EQUIPMENT TAG _P-1 LOCATION Mechanical Room
SYSTEM Geothermal Loop DWG. NO WMI101/WM601
Pre Functional Checklist Item and Description s1812 Comments
Valves installed per detail drawing v
Pressure relief valve and size installed per drawings v/
Pump Electrical
Power available to pump disconnect. v’
Proper motor rotation verified v’
Power available to Variable Frequency Drive v’ LeT R Tie DAL
Starter overload heaters set to FLA of motor/sized correctly v VFp Bypassep
Control system interlocks functional v )
Verify that disconnect is located within sight of the unit it controls v
Pump Controi _
Verify proper location, installation and calibration of the water
temperature sensors
Pump volume controller-VFD operable v’

Comments:

PUMP fuppwg 19 BI\PA,S.SI ChevisSefed Useo To CALISLATE! DLS I Frowd .




Commissioning l aC
Solutions phe
COMMISSIONING CHECK SHEET

Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TEST DATE

EQUIPMENT TAG _Admin Bldg HPWH-1 LOCATION  Mechanical Room

SYSTEM Geothermal Water Heating DWG. NO WM-401/WP-501

As Scheduled
Make Florida Heat Pump | Model Number | WT025 Serial Number NG
Total Cooling Capacity N A Total Heating Capacity } 20.000 BTUH

Tempin | Ii5-deg | V/iAmps | 208/1 Temp Out | 125
Condenser Water GPM 14.0 Hot Gas Reheat (Y/N) | N A
Comments: Set Point Temperature = 125-deg F

As Submitted

Make | Model Number Serial Number

Total Cooling Capacity Totzl Heating Capacity
Temp In Volts/Amps Temp Out
Condenser Water GPM | Hot Gas Reheat (Y/ N) |
Comments:

As Installed (To be completed by installing contractor) 29406170000017735044323

Make Bosch (FHP) | Model Number WT025 Serial Number See above

Total Cooling Capacity See TAB Total Heating Capacity | 20,000 BTU
Temp In  |110-deg Volis/Amps | 20811 Temp Out | 120
Condenser Water GPM | SeeTAB Hot Gas Reheat (Yes or No) NA

Comments: Confirm temperatures are adequate for proper occupancy

BlE|s|. |=|B|3
Pre Functional Checklist Item and Description 1812 3 g % g g S E
SR O18|S
Piping Installation
Piping Connections complete. X X
Piping leak test complete. X X
Valve direction verified X X X
Piping insulated as required. X X
Verify open/closed status of control valves X X XX
Flexible connectors installed as specified. X X

PFPT HPWH-1



Commissioning i

Solutions

PRRERL.. ..
n.sg:g -
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TEST DATE
EQUIPMENT TAG _Admin Bidg HPWH-1 LOCATION _Mechanical Room
SYSTEM Geothermal Water Heating DWG. NO WM-401/WP-501
AE =| 8|5
Pre Functional Checklist Item and Description 213|2|<|B|E|S|E|E|E
Zi>=1Z] & 5 ={={C
HEIEIEE §
Unit Installation
Inspection and access doors are operable and sealed X X
Condenser water piping properly connected X X X
Condensate drainage is unobstructed and routed to drain X X
X X
Unit Electrical
Power available to unit disconnect(s). X X
Power available to unit control panel X X
X XXX
Verify that disconmect(s) is located within sight of the unit it controls X X
Power available to electric heating coil X X
Unit Controls
Temperature Sensors instalied/wiring complete X X XX
Control valves operable X X X
Unit control system operable and verified X X XX
Verify proper location and installation of temperature sensor X X
‘ Tea;tingz Adiusting, and Balancigi
TAB Report submitted X X X
Comments:

PFPT HPWH-1




COMMISSIONING CHECK SHEET

Energy Recovery Ventilator System
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE SMAAa) 2010
EQUIPMENT TAG _ERV-] LOCATION _Mechanical Room
SYSTEM Administration Building DWG.NO _ WM<401/WM-601
As Scheduled
Make | Greenheck | Model Number Minivent - 750 Serial Number NG
Cooling Capacity N/A Heating Capacity N/A
SF HP [ 0.5 | SF Volts/FL Amps | 120/1 SFCFM | 720 SF ESP/TSP-in.wg__ | 0.50
EF HP [ 0.5 | EF Volts/FL Amps | 120/1 EFCFM__ [500 | EFESP/TSP-in.wg | 0.5

| l |

Comments: Supply and Exhaust Fans have fixed speed direct drives.

As Submitted

Make | Model Number Serial Number

Cooling Capacity Heating Capacity
SF HP SF Volts/FL. Amps SF CFM SF ESP/TSP-in. wg
EF HP EF Volts/FL. Amps EF CFM EF ESP /TSP-in. wg

I | ]
Comments:
As Installed

Make | GAgéwHeck | Model Number MV-1S° . PS¢ Serial Number 12967587

Cooling Capacity Heating Capacity N1
SF HP |.15 | SF Volts/FL. Amps SF CFM TE D SF ESP/TSP-in. wg
EF HP |.2$ | EF Volts/FL. Amps EFCFM | Tep EF ESP/TSP-in. wg

| | |

Comments gy rpa Bttt fon AR Plotw DATA - SUPPLY AR | ZxllAust FAl

Requested documentation submitted Rec'd Comments
Submittals with performance data =
Equipment Start-up Sheets o

Comments:

PFPT ERV-1



COMMISSIONING CHECK SHEET
Energy Recovery Ventilator System
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point

EQUIPMENT TAG ERV-1

SYSTEM Administration Building

TESTDATE 8 Masal 2ol
LOCATION _Mechanical Room
DWG.NO _WM-401/WM-601

Pre Functional Checklist Item and Description

NA Yes No Comment #

Ductwork Installation-Pre Commissioning Checks

Ductwork complete,

Ductwork leak test complete.

Fire dampers, smoke dampers, and access doors installed as required.

Pof feavifeo

Ductwork insulated as required.

Thermometers and gauges installed as required.

Verify open/closed status of dampers.

Verify smoke dampers operation.

PoT AQuifzo

Flexible connectors installed as specified.

ERYV Installation

Installation and access doors are operable and sealed

N AVEASASAVE AN

VB G e e

Condensate drainage is unobstructed. (V isually verify drainage by
pouring a cup of water into drain pan).

%

Fan belt adjusted. Supply Fan

Difleer OKwe

Fan belt adjusted. Exhaust Fan

Js

Construction filters removed and correct filters nstalled

Start-up and checkout complete

ERY Electrical

Power available to unit disconnect(s).

Power available to unit control panel

Proper motor rotation verified on the Supply Fan

Proper motor rotation verified on the Exhaust Fan

Verify that disconnect(s) is located within sight of the unit it controls

N

ERYV Controls

Outside Air Damper/actuator properly installed

Return Air Damper/actuator properly installed

Relief/Exhaust Air Damper/actuator properly installed

Outside Air Damper/actuator operable

Return Air Damper/actuator operable

NAAIANAN

Relief/Exhaust Air Damper/actuator operable

pécr 08¢

Supply Fan air volume controller-VFD operable

Exhaust Fan air volume controller-VFD operable

NN

Air handling unit control system operational.

N

PFPT ERV-1



COMMISSIONING CHECK SHEET
Energy Recovery Ventilator System
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TEST DATE

EQUIPMENT TAG ERV-1 LOCATION Mechanical Room

SYSTEM Administration Building DWG. NO WM-401/WM-601
Comments:

Pre-functional checklist items are to be completed as part of stat-up & initial checkout, preparatory to performing
functional performance test procedures, prior to performance of TAB.

This checklist does not take the place of the manufacturer’s recommended checkout and startup procedures
or report.

PFPT ERV-1



e

Commissioning aC
Solutions " AnC
Comssgﬁr:g ——
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE $MAkel 201,
EQUIPMENT TAG _Admin Bldg EF-1 LOCATION  Women’s
SYSTEM Toilet Room Ventilation DWG. NO WM101/WM601
As Scheduled
Make Panasonic | Model Number [ FV-08VKS2 Serial Number NG
FanHP [ 162w | Ceiling Volts/Amps 120/1
CFM 50 | Direct Drive |
Comments: Speed Control Required
As Submitted
Make | Model Number Serial Number
Fan HP | Volts/Amps
CFM | |
Comments:
As Installed
Make PArASopsic | Model Number | FV-o5.- HVks 1 Serial Number NIA
FanHP [lzw | CeILingG Volts/Amps 120/1 .14
CFM Sy TAB Repelr | Dikect prive |
Comments:
Sfeeo Guthor INsSHALED - o CCOPARO SEpSe
HELE: =
i » olslolm]d g
Pre Functional Checklist Item and Description $18]2 3 2|t <| & £
SHEINEINE
Exhaust Fan Installation
Unit installed with wall/ceiling brackets and af the proper height per
Manufacturer’s recommendations v/ XXX
Exhaust Fan Electrical
Power available to unit disconnect. v’ X
Proper motor rotation verified v/ XX
Verify that the power disconnect is located within sight of the unit it
controls v X
Exhaust Fan Controls
Verify proper location and installation of the thermostat { No ) X
Verify Intake louver opens with fan start X




Commissioning & amgg

Solutions
Commissioning ———
Group
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE % LAAH Zovo
EQUIPMENT TAG _Admin Bldg EF-1 LOCATION Women's
SYSTEM Toilet Room Ventilation DWG.NO  WMIOI/WM601

Comments:

CommMors ExIAUST BACK To ERV UpiT- FAR PPELATILAL




Commissioning acg
Solutions N
oo
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE 2 MARM Zoyo
EQUIPMENT TAG _ Admin Bldg EF-2 LOCATION Men’s
SYSTEM Toilet Room Ventilation DWG. NO WMI101/WM601
As Scheduled
Make Panasonic | Model Number | FV-08VKS2 Serial Number NG
FanHP | 162W | Ceiling Volts/Amps 120/1
CFM 50 | Direct Drive i
Comments: Speed Control Required
As Submitted
Make | Model Number Serial Number
Fan HP | Volts/Amps
CFM | |
Comments:
As Installed
Make PABASoLIIe | Model Number [ fv-0S_ ks Serial Number ~1A
FanHP | 12w | CE ILIvg Volts/Amps 122/: 14
CFM See TAB 2Epo Ly | D ihecr DAY |
Comments:
SPED comthor WSTAUED - ocLofAL oy SEpsol
|
HEE b
%1218 = =
Pre Functional Checklist Item and Description Zl1812|<|E|8l9]8 g
Elglafl-] 5 E
S| O S
Exhaust Fan Installation
Unit installed with wall/ceiling brackets and at the proper height per
Manufacturer’s recommendations v X1 xX1x
Exhaust Fan Electrical
Power available to unit disconnect. d X
Proper motor rotation verified v XX
Verify that the power disconnect is located within sight of the unit it
controls X
Exhaust Fan Controls
Verify proper location and installation of the thermostat ( pp\ v X
Verify Intake louver opens with fan start o X




Commissioning aC
Solutions e
Commissioning ==
Group
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE % uAdell 2ol
EQUIPMENT TAG _ Admin Bldg EF-2 LOCATION _Men’s
SYSTEM Toilet Room Ventilation DWG. NO WMI101/WM601
Comments:

Cokiton> ExAVST BAckTo SRUUdT - FAL oftATErAL




&

Commissioning acg
Solutions " AABC
Cmmmnnam;mg ——
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE 8§ MAAeH Zolb
EQUIPMENT TAG Admin Bldg EF-3 LOCATION Vehicle Storage
SYSTEM Room Ventilation DWG. NO WMI101/WM601
As Scheduled
Make Greenheck | Model Number [ SE1-12-432 Serial Number NG
FanHP | 120 | Sidewall Volts/Amps 120/1
CFM 300 | Direct Drive |
Comments: Speed Control Required
As Submitted
Make | Model Number Serial Number
Fan HP | Volts/Amps
CFM i |
Comments:
As Installed
Make G RsmHECK | Model Number | sgi-12-422 Serial Number N A
FanHP | '1% | S10¢ IWALL Volts/Amps 120/3. 1L.LA
CFM S¢y TAR REPLr i Oifecr paive | i
Comments: 7
AW GpTRonéd VIA co supset
Pre Functional Checklist Item and Description =182 < g g g g g
SEHERERE
Exhaust Fan Installation
Unit installed with wall/ceiling brackets and at the proper height per
Manufacturer’s recommendations v’ X|X|x
Exhaust Fan Electrical
Power available to unit disconnect. X
Proper motor rotation verified v XX
Verify that the power disconnect is located within sight of the unit it
controls v’ X
Exhaust Fan Controls
Verify proper location and installation of the thermostat ([ ~9) X
Verify Intake louver opens with fan start X




Commissioning

e

Solutions AABC
o
COMMISSIONING CHECK SHEET
Exhaust Fan
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE S MAAY 201w
EQUIPMENT TAG _ Admin Bldg EF-3 LOCATION Vehicle Storage
SYSTEM Room Ventilation DWG. NO WMI101/WM601

Comments:

- Far Rows BASED op <o Tébequfcq‘
- Blcommeno Ppn oR)ore suntell INsTALLEY T Plovidd VEOTILAT IR




Commissioning

Solutians  AABC
Commissioning e
Group
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE I Jviy Zo(le
EQUIPMENT TAG _ Admin/Classroom WSHP-1 LOCATION Room# 131
SYSTEM Heating and Cooling DWG. NO WM-102/WM-401
As Scheduled
Make | Florida Heat Pump | Model Number AP409 Serial Number NG
Total Cooling Capacity 37,000 BTUH Total Heating Capacity | 33,700 BTUH
SFHP | .75 | Volis/Amps [ 2081 SECFM | 1450 | SFESP (in. wg) 0.5
Condenser Water GPM | 12 Hot Gas Reheat (Yes or No) | No
Comments: Outside Ajr = 150 cfin
As Submitted
Make | Model Number Serial Number
Total Cooling Capacity Total Heating Capacity
SF HP Volts/Amps { SFCFM | SFESP (in. wg)
Condenser Water GPM | | Hot Gas Reheat (Yes or No) 1
Comments:
As Installed (To be completed by installin contractor)
Make |cUImMATE MASTER | Model Number | TTvoda Serial Number Si4% 78800
Total Cooling Capacity 21.-MB 1 Total Heating Capacity
SFHP | .0 | SFVoltsAmps [2opfi | SFCFM | idso SEESP (in. wg) o.do
Condenser Water GPM | sex 1A8 Repols Hot Gas Reheat (Yes or No)
Comments:
AuTo Flow comffor (St fot 12 GPm) (Boein Sepssep 1 CLASS Booss )
Els = | 3
. : x @ EE MEIEE
Pre Functional Checklist Item and Description é L2 g E § =& g E
L EREEE
Ductwork Installation
Ductwork complete. X
Ductwork leak test complete. v X
Fire dampers, smoke dampers, and access doors installed as required,. |+’ X X
Ductwork insulated as required. v X
Verify open/closed status of dampers. v X X|X
Verify smoke dampers operation. v X X
Flexible connectors installed as specified. v X

PFPT WSHP-1




Commissianing &

Solutions

COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune - Base Entry Point

EQUIPMENT TAG _ Admin/Classroom WSHP-1

SYSTEM Heating and Cooling _

TEST DATE
LOCATION
DWG. NO

acg

Commissioning =

i 3("_;\ Z’Ib

Room # 131

WM-102/WM-401

Pre Functional Checklist Item and Description

AHU Installation

Inspection and access doors are operable and sealed

NA
Yes

No
Com-Agent

Mechanical

Cr-Officer

Electrical
TAB
Controls
Comment #

Condensate water piping properly connected

Condensate drainage is unobstructed and routed to drain

SIS

Fan belt adjusted. Supply Fan (if applicable) (DiAv 0dwve)

Construction filters removed and correct filters installed

o Lol B B Eo

bl ks

Compressor properly connected

AHU Electrical

Power available to unit disconnect(s).

P

Power available to unit control panel

Proper motor rotation verified on the Supply Fan

Verify that disconnect(s) is located within sight of the unit it controls

SN

Power available to electric beating coil

AHU Coils/Compressor

Condenser water piping properly connected

AHU Controls

Discharge Air Temperature Sensor installed/wiring complete

>

o o B B B
>

Zone Temperature Sensor installed/wiring complete

b

5[ <
b [

Auxiliary Float Switch installed/wiring complete

Control valves operable

Unit control system operable and verified

e ke

Verify proper location and instailation of the thermostat

| Testing, Adjusting, and Balanci

TAB Report submitted {S¢corp supmirrA L)

AY AN AN

o B bl bt B B

»

Comments:

PFPT WSHP-1




Commissioning

4

Solutions
ComMmiSSIONING w——
Group
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejcune — Base Entry Point TESTDATE I Tvuf;_ 2ol

EQUIPMENT TAG _ Admin/Classroom WSHP-2 LOCATION  Room# 109

SYSTEM Heating and Cooling DWG. NO WM-102/WM-401

As Scheduled
Make | Florida Heat Pump | Model Number | AP035 Serial Number NG
Total Cooling Capacity 40,100 BTUH Total Heating Capacity | 37,800 BTUH
SFHP | .50 | Volts/Amps [ 208 | SECFM | 1020 | SFESP (in. wg) 0.5
Condenser Water GPM 19 Hot Gas Reheat (Yes or No) | No
Comments: Outside Air = 355 cfm
As Submitted
Make { Model Number Serial Number
Total Cooling Capacity Total Heating Capacity
SF HP Volts/Amps ] SFCFM | SF ESP (in.
Condenser Water GPM | | Hot Gas Reheat (Yes orNo) |
Comments:
As Installed (To be completed by installing contractor)
Make | CLIMATE MASTER | Model Number | TTVeo2% Serial Number 31425222
Total Cooling Capacity 4o Total Heating Capacity

SFHP |p.S | SF Volis/Amps [7.2/) SFCFM _|[loile | SFESP (in. wg) 2.9
Condenser Water GPM |  sgv 7A® gepult Hot Gas Reheat (Yes or No)
Comments:

AuTo Ao Gathot (set Fo A qpm) (WAL Sensot, foorr 120A)

HElE 2| 8| %
Pre Functional Checklist Item and Description S18(2 < E g g E g £

JEHEREEE

Ductwork Installation

Ductwork complete. v’ X

Ductwork leak test complete. v X

Fire dampers, smoke dampers, and access doors installed as required. v X X

Ductwork insulated as required. v’ X

Verify open/closed status of dampers. v X XiX

Verify smoke dampers operation. v’ X X

Flexible connectors installed as specified. X

PFPT WSHP-2




Commissianing ﬁ

Solutions

COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point

EQUIPMENT TAG _ Admin/Classroom WSHP-2

SYSTEM Heating and Cooling

TEST DATE

dc¥

Commissioning =—e=
Group

1 Jue Zote

LOCATION Room# 109
WM-102/WM-401

DWG. NO

Pre Functional Checklist Item and Description

AHTU Installation

Inspection and access doors are operable and sealed

NA
Yes
No

Com-Agent

Mechanical

Electrical

TAB
Controls
Cr-Officer

Comment #

Condensate water piping properly connected

Condensate drainaﬁgis unobstructed and routed to drain

N Y

Fan belt adjusted. Supply Fan (if applicable) (D¢t atwe )

Construction filters removed and correct filters installed

bl ol Ead i B

] bl

Compressor properly connected

AHU Electrical

Power available to unit disconnect(s).

>

Power available to unit control panel

Proper motor rotation verified on the Supply Fan

Verify that disconnect(s) is located within sight of the unit it controls

NANAN B

Power available to electric heating coil

AHU Coils/Compressor

Condenser water piping properly connected

AHU Controls

Discharge Air Temperature Sensor installed/wiring complete

b

o B B Bl

Zone Temperature Sensor installed/wiring complete

b b
ol

Auxiliary Float Switch installed/wiring complete

Control valves operable

Unit control system operable and verified

| Verify proper location and installation of the thermostat

Testing, Adjusting, and Balancing

TAB Report submitted

NAYAYE AN

I BT e B

>

Comments:

PFPT WSHP-2




Commissioning aC
Solutions P
Group
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune ~ Base Entry Point TESTDATE 1i Jbiy 2ol
EQUIPMENT TAG  Admin/Classroom WSHP-3 LOCATION  Room#109
SYSTEM Heating and Cooling DWG. NO WM-102/WM-401
As Scheduled
Make | Florida Heat Pump | Model Number | AP049 Serial Number NG
Total Cooling Capacity 47,500 BTUH Total Heating Capacity | 62,000 BTUH
SFHP | .75 | Volis/Amps | 208 ] SFCFM | 1700 | SFESP (in. wg) 0.5
Condenser Water GPM | 12 Hot Gas Reheat (Yes or No) | No
Comments: Qutside Air =220 cfim
As Submitted
Make | Model Number Serial Number
Total Cooling Capacity Total Heating Capacity
SF HP Volts/Amps | SFCFM | SF ESP (in. wg)
Condenser Water GPM | | Hot Gas Reheat (Yes or No) {
Comments:
As Installed (To be completed by installin contractor)
Make | CLimATY MASTER | Model Number | T1vo 49 Serial Number 148 22204
Total Cooling Capacity 45 .shey Total Heating Capacity
SFHP | 1.0 | SFVoltsAmps [70¢]1 | SFCFM | |7e= | SFESP (in. wg) 0.57
Condenser Water GPM | sev 1AB Qeprer Hot Gas Reheat (Yes or No)
Comments:
Avto Flow authol - ST AT zgfm (wAw S¢psol - fouri NAA)
HE N EE
Pre Functional Checklist Item and Description 21812 *é %ﬁ; g g E|& E
S|=|=| [S]5]8
Ductwork Installation
Ductwork complete. X
Ductwork leak test complete. v X
Fire dampers, smoke dampers, and access doors installed as required. v’ X X
Ductwork insulated as required. v’ X
Verify open/closed status of dampers. il X X{X
Verify smoke dampers operation. e X X
Flexible connectors installed as specified. v X

PFPT WSHP-3




Commissioning acg
Solutions _ AREC
Cmmmguug —_—
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE N IvifZoip
EQUIPMENT TAG  Admin/Classroom WSHP-3 LOCATION Room # 109
SYSTEM Heating and Cooling DWG. NO WM-102/WM-401
8|l 8|% =8 =
Pre Functional Checkdist Item and Description s1812|5| 2| 5(2] 85 g
slel=] [38]6]s
A Toilidon 5 S
Inspection and access doors are operable and sealed X
Condensate water piping properly connected v X X
Condensate drainage is unobstructed and routed to drain v X
Fan belt adjusted. Supply Fan (if applicable) (Dikecy 04w ) v X X
Construction filters removed and correct filters installed v X X
Compressor properly connected v X
AHU Electrical
Power available to unit disconnect(s). v X
Power available to unit control panel v X
Proper motor rotation verified on the Supply Fan v X|X|X
Verify that disconnect(s) is located within sight of the unit it controls J 4 X
Power available to electric heating coil v X
AHU Coils/Compressor
Condenser water piping properly connected X
AHU Controls
Discharge Air Tem ¢ Sensor installed/wiring complete v X Xi{X
Zone Temperature Sensor installed/wiring complete v X X{X
Auxiliary Float Switch installed/wiring complete v X
Control valves operable v X X
Unit control system operable and verified v X XX
Verify proper location and installation of the thermostat v X
Testing, Adj usting, and Balancing
TAB Report submitted X X
Comments:

PFPT WSHP-3



Commissioning

acg

Solutions
ioning =2
Group
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE |l Juwy Zoiw

EQUIPMENT TAG _ Admin/Classroom WSHP-4 LOCATION Room# 109

SYSTEM Heating and Cooling DWG. NO WM-102/WM-401

As Scheduled
Make | Florida Heat Pump | Model Number | AP035 Serial Number NG
Total Cooling Capacity 37,000 BTUH Total Heatil_lg Capacity { 36,700 BTUH
SFHP | .50 | Volts/Amps [ 208 | SFCFM | 1200 | SFESP (in. wg) 0.5
Condenser Water GPM |9 Hot Gas Reheat (Yes or No) | No
Comments: Qutside Air = 145 cfm
As Submitted
Make | Model Number Serial Number
Total Cooling Capacity Total Heating Capacity
SF HP Volts/Amps | SFCFM | SFESP (in.wg)
Condenser Water GPM | | Hot Gas Reheat (Yes or No) |
Comments:
As Installed (To be completed by installing contractor)
Make |[ELiMATY MASTEQL | Model Number TVezd Serial Number 514?551
Total Cooling Capacity 22.lo MRH Total Heating Capacity

SFHP |0.© | SF Volts/Amps [208]1 | SFCFM | n®® | SFESP (in. wg) o.40
Condenser Water GPM | 5¢¥ TAB Qv Pels Hot Gas Reheat (Yes or No)
Comments:

Avio Flow GuwthoL - SeT Polt Ao pm ( WALL semsse - Rooma o] ~LoBgy)

\
‘ § g El < Bl%
Pre Functional Checklist Item and Description S18120<| 2|52 E|E| 8
g “171%1 & 3| 8IF E|G| E
S|=[®]| |9]|S]8
Ductwork Installation
Ductwork complete. X
Ductwork leak test complete. v X
Fire dampers, smoke dampers, and access doors installed as required. v’ X X
Ductwork insulated as required. v’ X
Verify open/closed status of dampers. v X XX
Verify smoke dampers operation. v X X
Flexible connectors installed as specified. v X

PFPT WSHP-4




Commissioning & acg

Solutions -
COMMISSIONING CHECK SHEET
Water Source Heat Pump
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE _ |l Sviy Zole

EQUIPMENT TAG  Admin/Classroom WSHP-4 LOCATION  Room #"109

SYSTEM Heating and Cooling DWG. NO WM-102/WM-401

NA
Yes
No

Pre Functional Checklist Item and Description

Com-Agent
Electrical
TAB

Controls
Cr-Officer

Mechanical
Comment #

AHU Installation
Inspection and access doors are operable and sealed

Condensate water piping properly connected

Condensate drainage is unobstructed and routed to drain

Fan belt adjusted. Supply Fan (if applicable) ( DjRgeT DLIVE ) %

] Bl o B
el ke

Construction filters removed and correct filters installed

NY NS
>

Compressor properly connected
AHU Electrical
Power available to unit disconnect(s).

Power available to unit control panel

Proper motor rotation verified on the Supply Fan

Verify that disconnect(s) is located within sight of the unit it controls

ANAN AN
Pl

b B B B P
>

Power available to electric heating coil v
AHU Coils/Compressor

Condenser water piping properly connected
AHU Controls

Discharge Air Temperature Sensor installed/wiring complete

w4

NN

Zone Temperature Sensor installed/wiring complete

Auxiliary Float Switch installed/wiring complete v

Control valves operable

el Ea

Unit control system operable and verified

o ol G Ead ko ko

NAA

Verify proper location and installation of the thermostat

| Testing, Adj usting, and Balancing
TAB Report submitted

<
>4

Comments:

PFPT WSHP-4




Commissioning aC
Solutions " AABC
ComMISSIONME ———
Group
COMMISSIONING CHECK SHEET
Ductless Split System/Air Cooled
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE 2 MAkc| 201y,
EQUIPMENT TAG MDSS-1/MDCU-1 LOCATION _AdminBldg
SYSTEM Ductless Split Systern DWG. NO WM102/WM602
As Scheduled
Indoor Unit Make LG Model # LSN182CE Serial #
Qutdoor Unit Make LG Model # LSU182CE Serial #
Indoor Unit Cooling Capacity 18,000 BTUH Volts/Amps N/A
Outdoor Unit Heating Capacity 18,000 BTUH Volts/Amps 208/1
Indoor Unit CFM 600 | Refrigerant Type [ NS
Comments: Indoor unit receives power through field supplied wiring from outdoor unit
As Submitted
Indoor Unit Make Model # Serial #
QOutdoor Unit Make Model # Serial #
Indoor Unit Cooling Capacity Volts/Total Amps
Outdoor Unit Volts/Total Amps
Indoor Unit CFM [ | Refrigerant Type |
Comments:
As Installed
Indoor Unit Make LG Model # | Lop18oHsV 4 Serial #
Outdoor Unit Make | LG Model # | Lsujse oV 4 Serial #
Indoor Unit Cooling Capacity Volts/Amps le@lr 0.4
Outdoor Unit Volts/Amps 208/ 15.4A
indoor Unit CFM [5uu TAB Reporf | Refrigerant Type | Rd4.p
e WALL THeRuosTAT PloviseD
Pre Functional Checklist Item and Description = -ﬁ = Comments

Indoor Unit Installation

Verify proper location and installation of sensor/thermostat

Condensate installed

Condensate operational

\\\\J'

Correct filters installed




Solutions

Commissioning & acg
meie,

Group
COMMISSIONING CHECK SHEET

Ductless Split System/Air Cooled
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE % mMAdcH Zolto

EQUIPMENT TAG _MDSS-1/MDCU-1 LOCATION _AdminBldg

SYSTEM Ductless Split System DWG. NO WM102/WM602

Comments

NA
Yes
No

Pre Functional Checklist Item and Description

Refrigerant piping properly connected

Refrigerant piping properly insulated

Indoor Unit Electrical

Power available to unit

NN NN

Power available to unit control panel

Verify that disconnect is located within sight of the unit it controls

Outdoor Unit Electrical

Power available to unit disconnect.

NN

Power available to unit control panel

Verify that disconnect is located within sight of the unit it controls

Outdoor Unit Installation

Check condenser fans for proper rotation W

Outdoor Unit Controls

Unit safety/protection devices tested

Control system and interlocks installed

L AN

Control system and interlocks operational

Comments:
Clflsar Wity 10 oUT Dot U N [Wgeed Fars Powudep Vi Wuwg
PRos. puiDeol S¢csion,




Commissianing y a&g

Solutions M
Commissioning =—
Group
COMMISSIONING CHECK SHEET
Ductless Split System/Air Cooled
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)
PROJECT Camp Lejeune — Base Entry Point TESTDATE B MAh Zoto
EQUIPMENT TAG MDSS-2/MDHP-2 LOCATION Admin Bldg
SYSTEM Ductless Split System DWG. NO WM102/WM602
As Scheduled
Indoor Unit Make LG Model # LSN182HE Serial #
Outdoor Unit Make LG Model # LSUI182HE Serial #
Indoor Unit Cooling Capacity 19,500 BTUH Volts/Amps N/A
QOutdoor Unit Heating Capacity 19,500 BTUH Volts/Amps 208/1
Indoor Unit CFM 500 | Refrigerant Type I NS
Comments: Indoor unit receives power through field supplied wiring from outdoor unit
As Submitted
Indoor Unit Make Model # Serial #
Outdoor Unit Make Model # Serial #
Indoor Unit Cooling Capacity Volts/Total Amps
Qutdoor Unit Volts/Total Amps
Indoor Unit CFM | | Refrigerant Type |
Comments:
As Installed
Indoor Unit Make LG Model # | Low IgoisvV 4 Serial #
Outdoor Unit Make LG Model # | Lsw 13e0 504, Serial #
Indoor Unit Cooling Capacity Volts/Amps 208} o.48
Outdoor Unit Volts/Amps 208/ 1544
Indoor Unit CFM | Sex 1A dgpolt | Refrigerant Type | 241ep
Comments:
WALl THRMSTAT PRoVige b
Pre Functional Checklist Item and Description = :‘E’ 2 Comments
Indoor Unit Installation
Verify proper location and installation of sensor/thermostat v
Condensate installed v
Condensate operational 4 |
Correct filters installed 74 |




Commissianing g

s

Solutions
COMMISSIONING CHECK SHEET
Ductless Split System/Air Cooled
PRE FUNCTIONAL PERFORMANCE TEST (PFPT)

PROJECT Camp Lejeune — Base Entry Point TESTDATE 8 MAul o160

EQUIPMENT TAG _MDSS-2/MDHP-2 LOCATION _Admin Bldg

SYSTEM Ductless Split System DWG. NO WM102/WM602

Pre Functional Checklist Item and Deseription E E 2 Comments

Refrigerant piping properly connected
Refrigerant piping properly insulated v
Indoor Unit Electrical
Power available to unit v
Power available to unit control panel v
Verify that disconnect is located within sight of the unit it controls v
Outdoor Unit Electrical
Power available to unit disconnect.
Power available to unit control panel v’
Verify that disconnect is located within sight of the unit it controls v
Outdoor Unit Installation
Check condenser fans for proper rotation v
Outdoor Unit Controls
Unit safety/protection devices tested
Control system and interlocks installed &
Control system and interlocks operational 4

Comments:

clfeus Wil o To oofooor it oY | MO BN Powiged UIA oikilG

Fhoin 10008 B¢ cfiom,




From: (0)6) |
To: DIE N \~VFAC MIDLANT. ROICC Camp Lejeune [[SYTESHIMMM NAVFAC MIDLANT, RIOCC
Camp Lejeune

Cc:

Subject: [Non-DoD Source] RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES
Date: Tuesday, September 13, 2016 15:31:41

Attachments: image001.png

RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.xIsx
ANDREWS & HAMILITON LOCKERS.pdf

Good afternoon. Attached is RFP-063 which isin response to PCO-082. This PCO addressed the following 3
items:

1) Dehumidifiersin the mechanical rooms
2) Raising the x2 type D suspended light fixtures in the CLEO open vehicle storage room, and
3) Replacing CLEO 4-tier lockers with 1-tier lockers

4) Installing alight switch behind the acrylic panel in the CLEO lobby
Please let me know if you need anything further. Thanks. R/[{li

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: | | Emait:
<mailto >

Dragados USA, Inc. is An Equa Opportunity Employer

*kk%k Confldentlal *kkkkkk

This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information is intended to be for the use of only the individua or entity named above and not to be
distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.



ESTIMATE FOR CONTRACT MODIFICATION

DATE: 13 Sep 16

CONTRACT TITLE: Base Entry Road and Access Points. Phase Il & 11l (P1383 & P1384)

CONTRACT NO: N40085-12-C-7714.

ROICC OFFICE: Camp Lejeune
** FOR OFFICIAL USE ONLY **
RFP-063, PCO-082, CLEO LOCKERS AND ELECTRICAL CHANGES
DESCRIPTION:
PRIME CONTRACTOR'S WORK Revisions/Comments
1. Direct Materials LR OfINTETDTEEEREErh
2. Sales Tax on Materials 7.00% of line 1 7.00% OO
3. Direct Labor TN OfINTETDTEEEREErh
4. Insurance, Taxes, and Fringe Benefits 28.00% of line 3 28.00% OO
3. Rental Equipment LR OfINTETDTEEREERh
6. Sales Tax on Rental Equipment 6.75% of line 5 6.75% OO
7. Equipment Ownership and Operating Expenses LLLLOERER OfINTHTDTEEREERh
10. SUBTOTAL (add lines 8 and 9) (OO ETOTEEnh 0
Prime's Remarks:
SUBCONTRACTOR'S WORK
11. Direct Materials TN OfINTOTDTEEEREERh
12. Sales Tax on Materials 7.00% of line 11 7.00% OO
13. Direct Labor TN OfINTOTDTEEEREERh
14. Insurance, Taxes, and Fringe Benefits 30.00% of line 13 30.00% OO
15. Rental Equipment TN OfINTOTDTEEEREERh
16. Sales Tax on Rental Equipment 7.00% of line 15 7.00% o
17. Equip. Ownership and Operating Expns TR OfINTETDTEEREERh
18.  SUBTOTAL (add lines 11-17) LOLCLOLCOTEREOL TR EOU R 9,314
19. Field Overhead 10.00% of line 18 10.00% AR
20. Home Office Overhead 3.00% of (18+19) 3.00% SO7VIUHHLHLHILIHILL
21.  SUBTOTAL (add lines 18, 19, & 20) LLOLCLOOEOERO RO 10,552
22. Profit (as determined) 10.00% of line 21 10.00% S m
23.  SUBTOTAL (Add Lines 21& 22) (OO ETOTEEnh 11,607
Sub's Remarks:
SUMMARY

24. Prime Contractor's Work (from line 10) TN O.OO | [[THTETEEREhEn b

25. Sub-contractor's Work (from line 23) [LLLLO ] 11,607.00 {IHUETEET

26. SUBTOTAL (add lines 24 & 25) LLLCLOLCOTEOEOL ETEOEOUERERn 11,607.00

27. Prime's Field Office Overhead 11.87% of line 26 11.87% 1,377. 75NN LTI

28. SUBTOTAL (add lines 26 & 27) LLLCLOLCOTEREOL ETEREOUERERn 12,984.75

29. Prime's Profit (as determined) 10.00% of line 28 10.00% 1,298. 48 [N

30. SUBTOTAL (add lines 28 & 29) LLLCLOLCOTEOEOL ETEOEOUERERn 14,283.23

31. Prime Contractor's Bond Premium 0.84% of line 30 0.84% 11998 [INHHHLHIHIHIHILIL

32. Prime's Home Office Overhead 6.90% of line 30 6.90% 985.54 [N

33. TOTAL COST (Add Lines 31 and 32) (OO ETOTEEnh 15,389

Estimated time extension and justification

Prime Contractor name: DRAGADOS USA

Subcontractor name: Group Il Mgt

** FOR OFFICIAL USE ONLY **

Signature & Title of preparer:
Note: This estimate was
prepared independently

SIS PROJECT MANAGER

(Printed Name & Title)

Date: 13 Sep 16




ESTIMATE FOR CONTRACT MODIFICATION

CONTRACT NO: N40085-12-C-7714

BREAKDOWN OF DIRECT COSTS DATE: 13 Sep 16
ITEMS OF WORK FOR QTY UNIT MATERIAL LABOR EQUIPMENT
Prime Contractor Unit Cost | Total Cost| Unit Cost Total Cost Qty Rate Total
1. 0 50.00 0
2. 0 50.00 0
3. 0 50.00 0
4. 0 $0.00 0
5. 0 $0.00 0
6. 0 $0.00 0
7. 0 $0.00 0
8. 0 $0.00 0
9. 0 $0.00 0
10. 0 $0.00 0
ITEMS OF WORK FOR QTY UNIT MATERIAL LABOR EQUIPMENT
Subcontractor Unit Cost [ Total Cost| Unit Cost Total Cost Qty Rate Total
1. 0 0 0
2. 0 0 0
3. 0 0 0
4. 0 0 0
5. 0 0 0
6. 0 0 0
7. 0 0 0
8. 0 0 0
9. 0 0 0
10. 0 0 0
11. 0 0 0
12. 0 0 0
13. 0 0 0
14. 0 0 0
15. 0 0 0
16. 0 0 0
17. 0 0 0
18. 0 0 0
19. 0 0 0
20. 0 0 0
21. 0 0 0
22. 0 0 0
23. 0 0 0
24, 0 0 0
25. 0 0 0
26. 0 0 0
27. DIRECT Subcontractor's TOTALS 0 0 Total (Rental) 0
Total (Owned) 0
QUOTES FROM QTY UNIT |QUOTE
Subcontractor Unit Cost Total Cost

Andrews & Hamiliton Co., Inc. 1.00 EA 7,153.75 7,154

JT Yates Electric Services, Inc. 1.00 EA 2,160.00 2,160

0

0

0

0

0

0

0

0

Subcontractor's Quotes TOTALS 9,314

** FOR OFFICIAL USE ONLY **
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" (YOUR PO# B16184) | Y ?sz/( Mwovu-e/(
73 ; £
18 Single Tier Lockers L ‘ (ocAled b CNE -
Material $5.953.75 oo G SPP-
Installation $1,200.00 —

B .
M!ton(ﬁo.,lnc. oYM HTHhLeFE —

-----Qriginal Message-----

From

Sent: Tuesday, June 14, 2016 11:09 AM
To:
Subject: Re: Shop Drawings, Rev-1 Camp Lejeune Entry CLEO 2 (LP-100413-11B)
(YOUR PO# B16184)

What is the cost?



From:

To: NAVFAC MIDLANT, RIOCC Camp Lejeune NAVFAC MIDLANT, ROICC
Camp Lejeune; );
(MBF Architects)
; NAVFAC MIDLANT, ROICC Camp Lejeune NAVFAC
MIDLANT. ROICC Camp Lejeune
ce: I (¢ Group 111 Management); [
(Group 111 Mgt Superintendent)
Subject: [Non-DoD Source] Transmittal 1278, RFI-349, CLEO ELECTRICAL LIGHT SWITCH ABSENT
Date: Tuesday, August 16, 2016 9:39:46
Attachments: image001.png
Transmittal 1278, RFI-349. CLEO ELECTRICAL LIGHT SWITCH ABSENT.pdf
Importance: High

Good morning. Please see attached RFI 349. Thanks. RIS

This RFI concerns the absence of an electric switch to control the full-length LED light behind the acrylic panel in
the CLEO waiting room (rm.101).

See plan sheets WA 211 and WAS512 for interior elevation and detail.

WE102 shows a 20A, 120v duplex receptacle behind the acrylic panel in the waiting room, rm.101. Thisis part of
the A-4 electric circuit.

WE104 (lighting plan) shows a switch going to ajunction box behind the reception counter in rm.102. This switch
and junction box are part of the B-6 circuit. Plans show nothing in this junction box that is controlled by switch B-
6 (rm.102).

How does the designer intend to control the full-length LED light behind the acrylic panel in the CLEO waiting
room (rm.101)? If itis plugged into the duplex receptacle behind the acrylic panel it is not accessible.

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Prone | e
<mailt >

Dragados USA, Inc. is An Equal Opportunity Employer

*kk*k COﬂfIdentla| kkkkk*k
This electronic message transmission contains information from Dragados USA Inc., that may be confidential or
privileged. The information isintended to be for the use of only the individual or entity named above and not to be



distributed to other companies or individuals. If you are not the intended recipient, be aware that any disclosure,
copying, distribution or use of the contents of thisinformation is strictly prohibited. If you have received this
electronic transmission in error, please notify the sender by reply e-mail immediately and delete this e-mail and any
attachments from your system and any copies you may have made, electronic or otherwise.



CONTRACTOR'S SUBMITTAL TRANSMITTAL
LANTDIV NORFOLK 4-43553 ( Rev. 11-80)

CONTRACT NO.
N40085-12-C-7714

TRANSMITTAL NO.  [DATE
08162016 1278 8/16/2016

FROM CONTRACTOR
Dragados USA -

TO

PROJECT TITLE AND LOCATION

P1383 & P1384 - New Base Entry Point and Road at MCB Camp Lejeune

OICC, Supervisory Construction Mgr

CONTRACTOR USE ONLY

*List only one specification division per form

List only one of the following categories on each transmittal form.
and indicate which is being submitted

[:] Contractor Approved - OICC Approval

REVIEWER USE ONLY
** ACTION CODES
A-Approved
D-Disapproved
AN-Approved as noted
RA-Receipt acknowledged

[0 Deviation/Substitution| ~ C-Comments
For OICC Approval R-Resubmit

ITEM PROJ. SPEC. SECT. ITEM IDENTIFICATION NO. OF ACTION REVIEWER'S
NO & PARA. and/or (Type, size, model no., Mfg name, dwg. or c Ol;IES CODES INITIALS
PROJ. DWG. NO. brochure number) - CODE AND DATE
1 1

RFI-349, CLEO light switch absent

CONTRACTOR'S COMMENTS

CONT!

DATE RECEIVED BY REVIEWER FROM (Reviewer)

[:] Submittals are returned with action indicated. Approval of an item does not include approval of any deviation from the
contract requirements unless the contractor calls attention to and supports the deviation.

Submittals are forwarded to LANTDIV with A-E recommendations indicated in REVIEWER USE ONLY Section and in comments

D below on ONE COPY of the transmittal form.

REVIEWER'S COMMENTS

COPIES TO:
ROICC (2)
LANTDIV (1)
AE (1)

DATE

SIGNATURE




CONTRACT NUMBER: REQUEST FOR INFORMATION RFI NUMBER:

N40085-12C-7714 RFI1-0349
CONTRACT TITLE:

P1383 & P1384, Base Entry Point and Road, Phase II & 111, MCB Camp Lejeune, NC

PRIME CONTRACTOR: SUBCONTRACTOR/SUPPLIER:

Dragados USA, Inc.

SUBJECT/TITLE OF RFI:
CLEQ missing light switch

DRAWING(S): DETAIL(S): SPECIFICATION: CPM ACTIVITY NUMBER:
WA211, WA512, WE102, WE104, WEG01 WAS512 detail 8
COST EFFECT:

Undetermined at this time.

INFORMATION REQUESTED & RECOMMENDED SOLUTION:

This RFI concerns the absence of an electric switch to control the full-length LED light behind the acrylic panel in the CLEO waiting room
(rm.101).

See plan sheets WA211 and WAS512 for interior elevation and detail.
WE102 shows a 20A, 120v duplex receptacle behind the acrylic panel in the waiting room, rm.101. This is part of the A-4 electric circuit.

WE104 (lighting plan) shows a switch going to a junction box behind the reception counter in rm.102. This switch and junction box are part of
the B-6 circuit. Plans show nothing in this junction box that is controlled by switch B-6 (rm.102).

How does the designer intend to control the full-length LED light behind the acrylic panel in the CLEO waiting room (rm.101)? Ifit is
plugged into the duplex receptacle behind the acrylic panel it is not accessible.

Thanks. R/

Date Response Required By: 8/30/2016 Date: 8/16/2016 Signature

From:(Desginer of Record)
To: (OICC Field Office)
RECOMMENDATION:

Date: Signature:

From:(OICC Field Office)
To:(Prime Contractor)
REPLY:

The RFI system is intended to provide an efficient mechanism for responding to contractor’s request for information
ONLY. This system DOES NOT authorize the contractor to proceed with work - to do so, the contractor proceeds at his
own risk. If the contractor considers the RFI response a changed condition, written notice to the Contracting Officer is
required within 20 calendar days.

DISTRIBUTION: Original to File via OICC [J pPL/OM [ ET O AE [ PC# via AROICC/CONTRACT OFFICER
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Ry
LEGEND
[ 20A, 120V DUPLEX RECEPTACLE, 18°AFF (‘G' — INDICATES
A GROUND FAULT RECEPTACLE) ]
® RECEPTACLE, 20A, 120 VOLT MOUNTED AT 48" AFF ‘ | E]
('G' ~ INDICATES A GROUND FAULT RECEPTACLE) | ‘ ;i )
| 3
] QUADRAPLEX 20A, 120V RECEPTACLE, 18"AFF \ ‘ =
\ Ak
TELEPHONE /DATA OUTLET — SEE DETAIL ON SHEET WT501 ‘ ‘ ‘ -
| | | »9 i
vp PHONE OUTLET MOUNT AT 54"AFF. PROVIDE ONE JACK AND W l ]— T2
CAT6 CABLE. -]
FACP
v FIRE ALARM CONTROL PANEL NETWORK CONNECTION — TWO
A CAT6 CABLES IN 1-1/4" TO NETWORK CABINET
= FIRE ALARM CONTROL PANEL
[ SURFACE MOUNTED PANELBOARD
EREN RECESSED PANELBOARD
FLUSH MOUNTED, STEEL FLOOR BOX WITH ONE QUADRAPLEX g,

RECEPTACLE AND ONE TELEPHONE/DATA OUTLET
(n DISCONNECT SWITCH, NON—FUSED

®A 30A, 125/250V DRYER RECEPTACLE, NEMA 10-30R
A-18

s © COMMUNICATIONS CABINET — SEE RISER DIAGRAM ON SHEET
o A-(20,22) | WT601 FOR DESCRIPTION i)
LA s c E
ﬁﬂ_ | o= SECURITY CAMERA (BY OTHERS) PROVIDE 4" SQUARE —JF_
JUNCTION BOX. SEE CCTV SYSTEM RISER DIAGRAM ON M S
SHEET WEB02 FOR RACEWAY REQUIREMENTS, =
—— - — 1 HOUR FIRE RATED WALL T
T
-
NEW WORK KEYNOTES:
(1) MDCU-1 TO BE LOCATED OVER VENDING MACHINES.
104 COMPIT WK
INSTALL ONE DUPLEX RECEPTACLE AND ONE ="
% C-10 TELEPHONE /DATA OUTLET IN FLOOR AND CEILING.
. - LOCATE IN CENTER OF ROOM. -_nG
c-8 C-12 oecon ©
b
? EQUIPMENT SCHEDULE b
oecE EQUIPMENT FEEDER DISCONNECT over oo/
% (T 1R | -
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MAIN ADMIN AND PAVILION/CLASSROOM ELECTRICAL LIGHTING PLAN

SCALE: 1/8° = 1'=0"

[©]  RECESSED MOUNTED FLUORESCENT
LIGHT FIXTURE

o | SURFACE MOUNTED FLUORESCENT
LIGHT FIXTURE

| o DIRECT/INDIRECT FLUORESCENT
LIGHT FIXTURE

(axomm] VAPOR TIGHT FLUORESCENT LIGHI
FIXTURE

o] RECESSED SHOWER LIGHT

/N /N[D]  RECESSED MOUNTED FLUORESCENT
LIGHT [IXTURE

AN

W EXTERIOR WALL PACK FIXTURE
/NP EMERGENCY LIGHT FIXTURE
A® EXIT SIGN
$ SWITCH, 20A ('3'~DENOTES
THREE—WAY, '4’—~DENOTES
FOUR-WAY, "OS'~DENOTES
OCCUPANCY SENSOR)
09  OcCUPANCY SENSOR
@) JUNCTION BOX
— - —— 1 HOUR FIRE RATED WALL
GENERAL_NOTES:

1. SEE SHEET WES01 AND WES02 FOR
LIGHTING FIXTURE SCHEDULE AND
DETAILS.

2. ALL TYPE *J' FIXTURES TO BE FED FROM
CIRCUIT B-14 VIA PHOTOCELL MOUNTED
ON ROOF.

3. ALL TYPE 'Y AND ‘X’ FIXTURES TO BE
FED FROM UNSWITCHED LEG OF NEAREST
LIGHTING CIRCUIT.

NEW WORK KEYNOTES:

(3) TYPE 'C’ FIXTURES IN THIS ROOM TO
HAVE TWO LAMPS.

(Z) CONNECT FIXTURE TO CIRCUIT B-14.

200 4 & 16'
e —
SCALE; 1/8" = 1'—=C"

GRAPHIC SCALE
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NAVAL FACILITIES EAGINEERING COMWAND

NAVAL FACILITIES ENGINEERING COMMAND - MIDATLANTIC
FLECTRICAL LICHTING PLAN

MARINE CORPS BASE, CAMP LEJEUNE
NEW BASE ENTRY POINT
MAIN ADMIN AND CLASSROOM/PAVILION
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PANEL NO.MDP (NEMA 3R PANEL NO.___A PANEL NO.___B ; :
VOLTAGE _208Y/120  PHASE_3 _ WIRE_4 _  LUG SIZE_400A  MAIN CB__400A VOLTAGE _208Y/120  PHASE_3 _ WIRE_4 LUG SIZE_250A  MAIN CB.__MLO VOLTAGE _208Y/120  PHASE_3 _ WIRE_4 LUG SIZE_100A _ MAIN CB__MLO _ | 2\
CKT.|BRKR CKT [3RKR CKT. [BRKR] CKT.[oRR CKT. [BRKR CKT.[BRKR ; ‘ |
NO. | Siz€ S0 VA | | no. | sizE LOAD VA NO. |SIZE LOAD VA || No. |size LGS VA NO. | SIZE LGSO VA || No. [size LOAD VA | %
1 Al 2 1 A| 2 | 20 | RCPTS—RMS 100, 122-124] 900 7 | 20 | RCPTS—RMS 118, 119 | 1320 |A| 2 | 20 | LGTS—100-102, 120-124] 1425 6
3 | 250 YPANEL A 71405[8] 4 | ° |/ STE LIOHTS 640 3 | 40| HP-2 4370514 [ 20 | RCPTS—RMS 101, 121 | 1080 3 [ 20 | ROPTS—RMS 116, 117 | 1320 |B| & | 20 | LGIS—RMS 102-104, 127] 945 g
5 cl 6 5 e 1 p_z 520 | C|_6 | 20 | RCPTS—RM 121 1200 5 | 20 | RCPTS—RMS 114, 115 |1320|C| 6 | 20 | LGTS—CORRIDOR, RM120 | 700 H g
7 Al 8 7 Al 8 | 20 | RCPTS-RM 121 300 7 | 20 | RCPTS-RM 113 720 |A| B | 20 | LGTS-RMS 105-112 1065 8|1
9 | 100 | ) PANEL C 19825|8| 10 B oo 1\ HP_s 4370 B/ 10 | 20 [ RCPTS-RM 102 1260 9 | 20 | RCPTS—RM 113 1500 |B| 10 | 20 | LGCTS-RMS 116-119 1120 :
11 cl2 1 C| 12 | 20 | RCPTS—RMS 120, 125, 126| 1440 11 | 20 | RCPTS—RM 113 1500 |C| 12 | 20 | LGTS—RMS 113-115 1120 =L
13 Al 14 13 | 30 | ERV-1 2100 |A| 14 | 20 | RCPTS—-RM 103, 127 1500 13 | 20 | DISPOSAL—RM 113 600 |A| 14 | 20 | LGTS—EXTERIOR 220
15 [ 100 | ) PANEL D 18090|B| 16 15 100 D 2000 |BL16_| 20 | RCPTS-RMS 104-107, EWC| 1500 15 | 20 | DISHWASHER—RM 113 1000 |B| 16 | 20 | DDC CABINET 600
17 cl 8 17 C| 18 | 20 | WASHER 1000 77 | 20 | REFRIGERATOR—RM 113 | B0O |G| 18 | 20 | SPARE
19 Al 20 19 Al 20 19 A| 20 | 20 | SPARE
21| 40 | YUFT STATION 7650 [B] 22 | 30 | YTvss 21| 20 | HPWH— 2140 (5155 30 | ) ORYER 5000 21 8| 22 | 20 | SPARE
23 cl 24 23 | 20 | P2, P-3 1000 |C| 24 | 20 | RCPTS-RMS 109-111 | 1440 23 C| 24 | 20 | SPARE
INTERRUPTING AMPERE CURRENT 25 | 6 [ EwH-1 4500 A1 26 | 20 | VENDING 1350 25 Al 26 | 20 | SPARE
RATING FOR THIS ASSEMBLY TOTAL CONNECTED 128.365 VA 27 B| 28 | 20 | VENDING 1350 27 8] 28 | 20 | SPARE
SHALL BE__18.000  A. RMS SYM. TOTAL DEMAND _120.810 VA _336 AMPS £ 29 | 20 | KEH-1 360 |C| 20 | 20 | VENDING 1350 29 C| 30 | 20 | SPARE
««| B1 | 20 | HEAT TRACE 1500 |A| 32 31 Al 32
~33 B| 34 33 B| 34
35| 20 [ MPCU-T 1980 15136 35 | 20 | MASS NOTIFICATION PANEL| 600 |C| 36
37 Al 38 37 | 20 | FIRE ALARM CONTROL PANEL| 600 [A| 38
o] 30,/ RANGE 8000 151261 100 >PANEL ) 19550 39 | 20 | RCPTS—TBB 360 |8] 40
Y] cl 42 41 | 20 | RCPTS—TBB 360 |C| 42
INTERRUPTING AMPERE CURRENT INTERRUPTING AMPERE CURRENT
RATING FOR THIS ASSEMBLY TOTAL CONNECTED 78,960 VA RATING FOR THIS ASSEMBLY TOTAL CONNECTED ___ 19,550 VA
SHALL BE__10,000  A. RMS SYM. TOTAL DEMAND __ 71,405 VA 196 AMPS SHALL BE__10.000  A. RMS SYM. TOTAL DEMAND 19,550 VA 54 _AMPS
+ — PROVIDE MEANS TO LOCK CIRCUIT BREAKER IN 'OPEN' POSITION
PANEL NO. C PANEL NO, D
VOLTAGE _208Y/120  PHASE_3  WIRE_ 4 LUG SIZE_100A  MAIN CB._100A VOLTAGE _208Y/120 PHASE__ 3 WIRE__4 LUG SIZE_100A  MAIN CB._100A
CKT. [BRKR. CKT.[BRKR, CKT. [BRKR/ CKT. [BRKR
NO. | SIZE | LOAD. VA | | 'No. |size LOAD VA No. [size LOAD va [ %o Tsze LOAD VA
1 Al 2 | 20 | RCPTS—RMS 130-133 | 900 1 Al 2 | 20 | LCTS—EXT 420 o o uw
_1 —
3] 5° P HP 5820 FeT—4 20 | RCPTS—RM 129 720 3] 30 | pMOHP-2 2600 et 20 | LGTS—200-202, 206 980 o B jorw CRC [ow 1B
5 | 5 = 2745 €] 6 | 20 | RCPTS—RM 129 1080 S | 20 | RCPTS—RM 201, EXT 960 |C| 6 | 20 | LGTS—RM 203 980 Py
7 A| 8 | 20 [ RCPTS—RM 129 720 7 | 20 | RCFTS—RM 201 1800 |A| B | 20 | COMM RACK 600 ot/
all . S Uk 2000 |B110_| 20 ['RCPTS—RM 129 360 G | 20 | RCPTS—RM 200, 202 1200 |B| 10 | 20 | SPARE —
11 €| 12 | 20 | RCPTS—RM 129 720 11 | 20 | RCPTS—RM 203 720 |C| 12 | 20 | SPARE §g‘ z
13 Al 14 | 20 | LGTS—RMS 130-132 350 13 | 20 | RCPTS—RM 203 900 |A| 14 | 20 | SPARE g;g =1
15 B| 16 | 20 | LGCTS—RM 129 1410 15 | 20 | RCFTS—RM 206, EXT 720 |B| 16 | 20 | SPARE =HE
17 C| 18 | 20 | COMM RACK 600 17 C| 18 | 20 | SPARE A
19 A 20 | 20 | RCPTS—RM 129 720 7g | 20 | CLOSED VEHICLE BAY KEATER| 2000 255120 | SPARE §§a S
21 8| 22 | 20 | RCPTS—RM 129 1080 21 | 20 | OPEN VEHICLE STORAGE | 680 [E| 22 | 20 | SPARE =5 = “
23 C| 24 | 20 | DDC_CABINET 890 L A 23 | 20 | MOTORIZED GATE 750 |C| 24 | 20 | SPARE gé o -
25 Al 26 20 | LGTS—PORCH 420 25 | 20 | FLAMMABLE STORAGE 180 |Al 26 25 w 5 Q
27 B| 28 | 20 | SPARE 27 | 20 | OVERHEAD DOOR RM 200 600 |B]| 28 = 2 ol T
29 c| 30 | 20 | sPaRe 29 c| 30 32 o> 9
o "
T 4 ) 571 20 | ) TOOL STORAGE HEATER | 2000 == S e = 2
33 B| 34 33 B| 34 g & E I
35 c| 36 35 c| 36 g |wg e =4
37 Al 38 37 A| 38 u 2 Bl <«
39 B| 40 39 B| 40 Z |Gg4| 2
41 | 20 | FIRE ALARM CONTROL PANEL| 600 [C| 42 +| 41 | 20 | FIRE ALARM CONTROL PANEL| 600 [C| 42 gl.0® %
w >
INTERRUPTING AMPERE CURRENT INTERRUPTING AMPERE CURRENT a = u;: =
RATING FOR THIS ASSEMBLY TOTAL CONNECTED __ 19,825 VA RATING FOR THIS ASSEMBLY TOTAL CONNECTED __ 18,080 VA = = ‘3,‘! 2 8
SHALL BE__10,000 _ A RMS SYM. TOTAL DEMAND _ 18,825 VA _55 AMPS SHALL BE__10,000 A RMS SYM. TOTAL DEMAND __ 18,090 VA _50 AMPS ;5 2n | ©
[}
+ — PROVIDE MEANS TO LOCK CIRCUIT BREAKER IN 'OPEN’ POSITION + — PROVIDE MEANS TO LOCK CIRCUIT BREAKER IN 'OPEN' POSITION L &
=2 |8
<
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Coors:  I/47 padiclbourd mith PLAM
welerior and interiar

@ Voors i/4" tarpaes nloss

@Bust/lu Fiman by others
@ Boze/toe 3/4 x4" Mople pomind by cttars

@ Adpuntonle shalies  2/4° venear core

Mople plywood 3/4  thich UNO with
<lgor finsh

@ Puli 4" wiro Molele 16 39 45¢

@ S5 counler: 1/2° thick wilh - 1/2
thick mquore fronl edge

@ PN on 374" plymooc wilth 5/4°

buildup

© Bocksplash /sidesplosh  Sel on te malch
counlerlup

® Senk by othrs

Grommat: 62" diomater

@ Cencecked mood blocking by olhers

@ Drower front: 3/4" poricetoord wilh PLAM
exterior ond interior.

Cobinet body* veneer core Maonle plywood
3/4" thick with cleor finish.

@ Cobinet/shelves PLAW on 5747
plywood.

@ Cehinel oint
@ Wal cobinots cbovy
<

@ Ilm?'s‘ Conceolsd Europesn stylke

2 by Bluin

) Oumer box  1/2° Bulbic

@ Birch wilk ‘/4/§irch boltoms
Bux drawes shdes: Accunde
£3632-2n.  File drower alwes.
Accaride $4034

$ mm helzs at 32 mm OC
for odjustoble shell pins

@M)’u:laNa shell pins Smm
Hofele §262.06.71%

@ 3/4x2--1/4" ledger
@Smbo lo match doors
@ Support Flange: 3/4°xb" Mopls

veneer with veneer E8 ond cleor

finish
@ Com Lock: Hofele 23212302

9 Cotch: Holake 245,74 200, Cirrome PL |
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From: [SIE N \/\FAC MIDLANT. ROICC Camp Lejeune

To NAVFAC MIDLANT, BD NAVFAC MIDLANT, Staff;
NAVFAC MIDLANT, ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: Correspondence Regarding Group Il (Email 1), Freedom of Information Act (FOIA) Request DON-NAVY-2017-

003161 - Camp Lejeune - P1383 & P1384 Base Entry Point / CLEO Building Projects Contract No. K1310-002-S /
Project Number K1310 SLO Case No. 16-970
Date: Friday, May 12, 2017 13:19:09
Attachments: Non-DoD Source RE P-1383 CLEO TAB Verification and PVT field checks preparations.ms
Non-DoD Source RE July Invoice Questions.msg
Non-DoD Source Transmittal 1278 RFI-349 CLEQ ELECTRICAL LIGHT SWITCH ABSENT.ms
Non-DoD Source DISPOSITION OF THE 4-TIER LOCKERS.msg
Non-DoD Source FW Scheduling for swap out of HDPE Single Tier Lockers for Camp Lejeune Entry CLEQ 2 .ms
Non-DoD Source FW Lockers. Cleo.msg
RE Lockers. Cleo.msqg
RE Lockers. Cleo.msg
PT 3.msqg
Non-DoD Source RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW URGENT RFl.msqg
RE URGENT RFI.msg
Non-DoD Source FW RFP-063 CLEO LOCKERS AND ELECTRICAL CHANGES.msg
Non-DoD Source FW J.T. Yates Electric Service Inc. Group 11l Mgt. Inc. (16-9704).ms
RE Rack Add at CLEO.msg
Non-DoD Source FW Rack Add at CLEO.msg
Non-DoD Source CLEO PLUMBING QUESTION.msg
Non-DoD Source RE Remaining TAB work .msg
Non-DoD Source Transmittal 1315 RFI-357 CLEO CLASSROOM COLD-WATER LINE FLOW-PRESSURE TO WATER
CLOSETS.msg
RE Non-DoD Source Fw Dragados USA Inc..msg

There will be several emails with Group |11 correspondence. In the last email I'll let you know how many total were
sent.

Thanks!

Contract Specialist
ROICC Camp Lejeune

DSN

fax




CONTRACTOR'S SUBMITTAL TRANSMITTAL
LANTDIV NORFOLK 4-43553 ( Rev. 11-80)

CONTRACT NO.
N40085-12-C-7714

TRANSMITTAL NO.
12212016 1315

DATE

12/21/2016

FROM CONTRACTOR

TO
OICC,

Supervisory Construction Mgr

PROJECT TITLE AND LOCATION

P1383 & P1384 - New Base Entry Point and Road at MCB Camp Lejeune

CONTRACTOR USE ONLY

REVIEWER USE ONLY
*List only one specification division per form ** ACTION CODES
A-Approved
List only one of the following categories on each transmittal form. D-Disapproved
and indicate which is being submitted AN-Approved as noted
RA-Receipt acknowledged
[:] Contractor Approved W oicc Approval [C]  Deviation/Substitution C-Comments
For OICC Approval R-Resubmit
ITEM PROJ. SPEC. SECT. ITEM IDENTIFICATION NO. OF ACTION REVIEWER'S
NO & PARA. and/or (Type, size, model no,, Mfg name, dwg. or COPIES CODES INITIALS
PROJ. DWG. NO. brochure number) - CODE AND DATE
1 RF1-357, CLEO classroom cold water line flow- 1
pressure to water closets
CONTRACTOR'S COMMENTS

CONTRACT

DATE RECEIVED BY REVIEWER

FROM (Reviewer)

D Submittals are returned with action indicated. Approval of an item does not include approval of any deviation from the
contract requirements unless the contractor calls attention to and supports the deviation.

[:] Submittals are forwarded to LANTDIV with A-E recommendations indicated in REVIEWER USE ONLY Section and in comments
below on ONE COPY of the transmittal form.

REVIEWER'S COMMENTS

COPIES TO:
ROICC (2)
LANTDIV (1)
AE (1)

DATE

SIGNATURE




CONTRACT NUMBER: REQUEST FOR INFORMATION RFI NUMBER:

N40085-12C-7714 RFI-0357
CONTRACT TITLE:

P1383 & P1384, Base Entry Point and Road, Phase II & III, MCB Camp Lejeune, NC

PRIME CONTRACTOR: SUBCONTRACTOR/SUPPLIER:

Dragados USA, Inc.

SUBJECT/TITLE OF RFL:
CLEO classroom cold water line flow-pressure to water closet

WP101, WP601

DRAWING(S): l DETAIL(S): SPECIFICATION: CPM ACTIVITY NUMBER:

COST EFFECT:
Undetermined at this time.

. N RE & RE SOLLU :
AMEC, - AMEC CEMS, - CEMS NAVFAC

Good afternoon We're having a problem with the efficiency of the flush in the commodes in the CLEO Classroom building. It's
pressure related. We are using American Standard toilets and valves and have the 1” cold water piping coming in as shown on the
plans. (there is 2” service to the Admin building, 1-1/2” service to the mechanical room in the Admin building, then 1” service to the
Classroom toilets.)

We know from our product specs that we must have 25psi to flush the commodes. We've had a plumber come out and measure the cold-
water line static-pressure at 50psi. As soon as the toilet is flushed the flow-pressure drops to zero and then slowly climbs back up.

We replaced the valves to rule out having faulty valves and the problem continues so we don’t feel it is the valve. We contacted technical
services for American Standard and they inquired about the length of the run of 1” cold-water pipe. We said it was between 75’-100°
(distance from the Admin mechanical room to the Classroom toilet). They sent the attached Uniformed Plumbing Code (UPC) fixture unit
table for determining water pipe sizes. They said in conversation that even 75’ is too long a distance for 1” pipe to maintain flow-pressure of
greater than 25psi. (flow-pressure being more important than static-line pressure).

We talked about remedies. Three options were discussed.
1. Increase the line size to 1-1/2”. There is no interest in pursuing this option.
2. Install line boosters. A viable option but they said there could still be problems if both toilets were flushed simultaneously. | don’t
recommend this option.
3. Install a tollet that has a water tank. This is the most practical remedy. The fact that the building is a Game Warden facility on a
Marine Corps Base should alleviate vandalism concerns about having a tank-type toilet. | am recommending this option.

Given the above facts do you accept that the flow-pressure to toilet room no,130 may be insufficient to
about the remedies discussed? Thanks. R/

Date Response Required By: 1/04/2017 Date: 12/21/2016

From:(Desginer of Record)
To: (OICC Field Office)
RECOMMENDATION:

Date: Signature:

From:(OICC Field Office)
To:(Prime Contractor)
REPLY:

The RFIl system is-intended to provide an efficient mechanism for responding to contractor’s request for information
ONLY. This system DOES NOT authorize the contractor to proceed with work - to do so, the contractor proceeds at his
own risk. If the contractor considers the RFI response a changed condition, written notice to the Contracting Officer is
required within 20 calendar days.

DISTRIBUTION: Original to File via OICC [] PLOM [ ET O AE O PC # via AROICC/CONTRACT OFFICER




From: SIS \ARFORCOM. GF. EMD, ECON. CLEQ

To: IS AVEAC MIDLANT. RIOCC Camp Lejeune; [{SYISHIN NAVFAC
MIDLANT. ROICC Camp Lejeune

Cc: IE N \~VFAC MIDLANT. ROICC Camp Lejeune; [{SHISHIMM (Group 111 Mgt
Superintendent)

Subject: PT_3

Date: Thursday, August 25, 2016 15:15:59

- we are clear of PT-3 as of this afternoon! Will stop in tomorrow morning for one last pass at 0800!

R/S

Chief Conservation Law Enforcement Officer

Confidentiality Notice: Thise-mail message, including any attachments, is for the sole use of the intended
recipients and may contain confidential and privileged information. Any unauthorized review, use, disclosure or
distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and
destroy all copies of the original message. This document is protected from disclosure by Title 10, U.S.C. Section
102 (1978). If you have inadvertently received this document, please return it to the sender and destroy any copies.

----- Original Message-----

From il

Sent: Thursday, August 25, 2016 8:53 AM

To
Cc: (Group 111 Mgt Superintendent)

Subject: [Non-DoD Source] FW: Lockers. Cleo

B ''dliketoinstall thelockersin the CLEO on 31Aug. Any objections? R/

RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Prone c o
<mailt >

Dragados USA, Inc. is An Equa Opportunity Employer

From:
Sent: Wednesday, August 24, 2016 7:57 PM
To:
Subject: Lockers. Cleo



I the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks



From: [SIE N\~ \/FAC MIDLANT. ROICC Camp Lejeune

To: (0)(6) ]
Cc: DI \AVFAC MIDLANT. ROICC Camp Lejeune
Subject: RE: [Non-DoD Source] Fw: Dragados USA, Inc.

Date: Friday, March 10, 2017 9:31:37

| believe the Contracting Officer for this procurement is [l 've cc'd her on thisemail. v/r, [}

Assistant Deputy for Small Business

Naval Facilities Engineering Command MID-ATLANTIC
1005 Michael Road

Camp Lejeune, NC 28547-2521

NAVFAC OSBP -- Gateway to Opportunities

----- Original Message-----

From (i
Sent: Friday, March 10, 2017 7:07 AM
To: NAVFAC MIDLANT, ROICC Camp Lejeune
Cc:

Subject: [Non-DoD Source] Fw: Dragados USA, Inc.

Please call if questions. We need assistance

Thank You,

D e

Group 111 Mgt., Inc.
2820 W. Vernon Ave.
Kinston, NC 28504

Website: www.groupiiimgt.com
----- Original Message-----
From NAVFAC MIDLANT, PWD Oceana
Sent: Thursday, March 09, 2017 4:29 PM

To
Cc:

NAVFAC MIDLANT, RIOCC Camp Lejeune ;

: NAVFAC
MIDLANT, ROICC Camp Lejeune NAVFAC MIDLANT, ROICC Camp Lejeune;
NAVFAC MIDLANT, ROICC Camp Lejeune
Subject: RE: Dragados USA, Inc.

Hi Ms. (I

As of December 2012, | no longer work for the Norfolk team in the address block in your notice. Mr. i
should be able to forward it to the appropriate Contracting Officer.

Thank you,

DI | Contracting Officer| C.F.CM.



NAVFAC Mid-Atlantic | PWD Oceana
953 Hornet Drive, Building 820, Suite 213, Virginia Beach, Virginia 23460

- N | =

----- Original Message-----

From: (et
Sent: Thursday, March 09, 2017 4:04 PM
To NAVFAC MIDLANT, PWD Oceana

Cc NAVFAC MIDLANT, RlocC Camp Lejeune; [SISIIIEGEGNE

Subject: [Non-DoD Source] Dragados USA, Inc.

NOTE: Hardcopy isbeing sent via First Class mail.

THE ATTACHED ISBEING SENT TO YOU ON BEHALF OF [SISIIIEGEG :

Kindly forward your comments, questions or concerns directly to [ IIGzG -2ESSEIEGNGNENE

Thank you.

| ADMINISTRATIVE ASSISTANT
<mall > - I

Smith Anderson<http://www.smithlaw.com/images/'smithandersonEmail.png>
Smith, Anderson, Blount, Dorsett, Mitchell & Jernigan, L.L.P.

Wells Fargo Capitol Center
150 Fayetteville Street, Suite 2300 | Raleigh, NC 27601 P.O. Box 2611 |
Raleigh, NC 27602-2611 smithlaw.com <http://www.smithlaw.com/> | map

<http://www.smithlaw.com/contact-1.html>



From: DI \ARFORCOM. GF. EMD, ECON. CLEQ

To: DIE N "\ AVFAC MIDLANT. RIOCC Camp Lejeune; [[S)TESH IR N A\/FAC
MIDLANT. ROICC Camp Lejeune

Cc: IE N \~VFAC MIDLANT. ROICC Camp Lejeune; [{SHISHIMM (Group 111 Mgt
Superintendent)

Subject: RE: Lockers. Cleo

Date: Thursday, August 25, 2016 15:14:38

No objections, bring them on!

R/S

Chief Conservation Law Enforcement Officer

Confidentiality Notice: Thise-mail message, including any attachments, is for the sole use of the intended
recipients and may contain confidential and privileged information. Any unauthorized review, use, disclosure or
distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and
destroy all copies of the original message. This document is protected from disclosure by Title 10, U.S.C. Section
102 (1978). If you have inadvertently received this document, please return it to the sender and destroy any copies.

----- Original Message-----

From NAVFAC MIDLANT, RIOCC Camp L ejeune [mail i GG

Sent: Thursday, August 25, 2016 9:13 AM
To
Cc:
Subject: RE: Lockers. Cleo

(Group 111 Mgt Superintendent)

No objections if Paul concurs and can support.

Construction Manager
ROICC Camp Lejeune, NC

----- Original Message-----

From: [mailto

Sent: Thursday, August 25, 2016 8:53 AM

To NAVFAC MIDLANT, RIOCC Camp Lejeune; NAVFAC
MIDLANT, ROICC Camp Legjeung; MARFORCOM, GF, EMD, ECON, CLEO

Cc: NAVFAC MIDLANT, ROICC Camp Lejeune; (IS (Groun Il Mgt

Superintendent)
Subject: [Non-DoD Source] FW: Lockers. Cleo

]

B ' dliketoinstall thelockersin the CLEO on 31Aug. Any objections? R/




RIS | Deouty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: w o | el
<mailto

Dragados USA, Inc. is An Equa Opportunity Employer

From:
Sent: Wednesday, August 24, 2016 7:57 PM
To
Subject: Lockers. Cleo

B the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks



From: SIS \AVFAC MIDLANT. RIOCC Camp Lejeune

To: DS \A\VEAC MIDLANT. ROICC Camp Lejeune; YIS
MARFORCOM, GF, EMD. ECON, CLEO

Cc: IS \~VFAC MIDLANT. RoOICC Camp Lejeune (SIS (Group 111 Mgt
Superintendent)

Subject: RE: Lockers. Cleo

Date: Thursday, August 25, 2016 9:13:09

No objections if Paul concurs and can support.

Construction Manager
ROICC Camp Lejeune, NC

----- Original Message-----

From (e
Sent: Thursday, August 25, 2016 8:53 AM
To: NAVFAC MIDLANT, RIOCC Camp Lejeune; [ G NAVFAC
MIDLANT, ROICC Camp Lejeune; MARFORCOM, GF, EMD, ECON, CLEO

Cc NAVFAC MIDLANT, ROICC Camp Lejeunc I (Groun Il Mgt
Superintendent)

Subject: [Non-DoD Source] FW: Lockers. Cleo

BN ' dliketo install thelockersin the CLEO on 31Aug. Any objections? R/

RIS | Denuty Project Manager & Small Business Liaison | cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone | Emai:
<mailto >

Dragados USA, Inc. is An Equa Opportunity Employer

From

Sent: Wednesday, August 24, 2016 7:57 PM
To:

Subject: Lockers. Cleo

B the locker sub asked me could they do the locker switch out on August 31st that is a Wednesday! Thanks



From: SIS \/CIEAST. Telecom Support Div.
To: (N . Tcicor Support DR /CIZAST G-,
Telecommunications Support Division; [{{SYI{SHIME V\C!EAST. Telecom Support Div.

Cc: NAVFAC MIDLANT. RoICC Camp Lejeunc [{S)ISIMMM NAVFAC MIDLANT. RIOCC
Camp Lejeune NAVFAC MIDLANT, ROICC Camp Lejeune

Subject: RE: Rack Add at CLEO
Date: Tuesday, November 29, 2016 11:40:23

Thank <SG

First I have no authority to direct anyone to add a second rack... | simply
recommend or request based on information | am presented and it could be
denied ....

This second rack is generated per specifications, specifically the 27 10 00
which only allows 30 rack units to be used for cabling and reserves 15 rack
unitsfor IT equipment ...

So if their cabling per specifications does not fit in the 30 rack units
allocated then a SECOND rack is needed per specifications NOT pefiSiE)

If they did not allocate for the second rack then they must not have done
due diligence on their survey and cost estimation or read the specification

Basic math, a copy of the comm drawings, and the specification is all that
is needed to figure out how many racks are needed ...

Lead Investigator / Inspector / IT Project Manager
Base Telephone Building 25

----- Original Message-----
From: SN (il
Sent: Tuesday, November 29, 2016 11:27 AM
To:

Subject: [Non-DoD Source] FW: Rack Add at CLEO

Good morning Please see the below email from my telecomm sub and
then the attached drawings for the CLEO telecomm room (Rm. 111). I've been
trying to get to the bottom of this as | don't have documentation from you

on arequest to add a second rack. 1've seen the comm room rack and there

are 2 "not-full" telecomm racks. My sub says that you were concerned about

1 rack being too crowded and directed him to add a second rack. If you made
this request then fair-is-fair and | want to pursue getting Peerless paid.

Please consider this email and advise if you directed my sub to add a second

rack. Thanks. R-

RIS | Deouty Project Manager & Small Business Liaison |



cid:image001.png@01CCA871.8C8E7960 |

311 Parachute Tower Road | Camp Lejeune, NC 28542 |

Phone: w c v
<mailt >

From (e
Sent: Thursday, October 27, 2016 3:01 PM

To
Cc (PM, Group 111 Management)'
Subject: FW: Rack Add at CLEO

Guys,

Can you please get an approval to Y ates for the added rack tha{{ I
requested? This has been going on for ayear now. Thanks

IS oo

General Manager

Peerless Communications inc.

From N (:v<!+ S
Sent: Wednesday, October 26, 2016 10:09 AM
Subject: Rack Add at CLEO

| still need a PO for this add that was requested by the base.
Thanks

G oo

General Manager

Peerless Communications inc



From: DI \/\FAC MIDLANT. ROICC Camp Lejeune

To: IS \~\/FAC MIDLANT, ROICC Camp Lejeune; [SYI YN NAVFAC
MIDLANT. ROICC Camp Lejeune SIS NAVFAC MIDLANT. ROICC Camp Lejeune

Cc: IS (Group 111 Mgt Superintendent)

Subject: RE: URGENT RFI

Date: Thursday, September 22, 2016 13:14:31

No, | toI(- anc- to send an RFI about this issue.

Engineering Technician
ROICC Camp Lejeune
1005 Michael Rd Camp Lejeune, NC 28547

Offic
Mobile

----- Origina Message-----

From (i

Sent: Thursday, September 22, 2016 12:47 PM

To NAVFAC MIDLANT, ROICC Camp Lejeunc S NAVFAC MIDLANT,
ROICC Camp Lejeune; NAVFAC MIDLANT, ROICC Camp Lejeune; [(SIIEGNG
NAVFAC MIDLANT, ROICC Camp Lejeune

Cc: (Group 111 Mgt Superintendent)

Subject: [Non-DoD Source] FW: URGENT RFI

Good afternoo“ Isthe below accurate? Should we move the heat pump apparatus to the adjacent room?
Thanks. R/

From [mailto

Sent: Thursday, September 22, 2016 9:50 AM
To:
Subject: URGENT RFI

Thereis not enough room in the gatehouse mechanical room 123 to install the heat pump apparatuses without it
being in the middle of the room. We would like to move the apparatuses to room 123 next door, up against the wall
divides storage 122 and mechanical 123. has looked at it and said he agrees there is hot enough roomin
mechanical 123 and that he is ok with this plan but it needs to go up the chain viaRFIl. THISISVERY URGENT.

Thank you -





